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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-3428, N-3079, N-3211, N-3423)
A. Work Performed February 1-28, 2003

The following activities were completed during the February reporting period:

Conducted administrative and cost recovery accounting activities

Conducted contract and project management activities

Continued oversight of residential removal and design activities

Continued procuring services for the following contracts: Competitive 8(a), $30M Removal,
Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal and
Screening Plant

Continued to conduct investigative and sampling activities as requested by the RPM
Continued sampling at residential removal sites

Communicated with the RPM and storefront regarding project status and needs
Conducted remedial pre-design and design activities

Conducted cost benefit analysis for disposal options

Produced database queries and adhoc reports as requested by RPM

Drafted Operations Plan for removal and disposal activities at the site

Performed database administration and system administration activities

Entered and validated Field Sample information

Entered analytical results

Entered Chain-of-Custody information

Entered IFF information

Produced the Status report of samples and results in the database

Reviewed and updated incorrect data in the database

Continue to work with SRC as needed

Updated the project schedule and database schema

Continued to load AHERA Structure Data.

Continued to update PLM Results that are missing Suffix ID codes

Continued a physical inventory of all IFF forms

Continued a physical inventory of all Field Sheets.

Development of New Lab Result Modules

Held Planning meeting

Attend Follow-up meetings established at Database Planning Meeting

Continued coordination of analytical activities and weekly laboratory telecons.

Worked with laboratories to clarify / verify various issues regarding reported results.
Worked with CDM, EPA and laboratories to document modifications and clarifications to a
variety of analytical operating procedures.

Worked with EPA to define EPA Suffix ID requirements for tracking sample fractions and
splits following coarse sieving, grinding, and splitting activities at the CDM "prep-Lab".




Worked with EPA, CDM, and Labs to define hardcopy lab report requirements as needed to
support validation activities.

Worked with SRC and EPA on developing new EDDs and SOPs for visual and point count
PLM analysis (SRC-Libby-03), as well as prepared necessary database specifications for
loading, storing and retrieving the PLM laboratory results.

Performed database testing in support of the new Gravimetric analytical method.

Worked on determining the feasibility of Volpe conducting and procuring contractor support
for conducting a Non-Cancerous Inhalation Exposure Study.

B. Work Planned for March 1-31, 2003

The following activities are planned for the March reporting period:

Conduct administrative and cost recovery accounting activities

Conduct contract and project management activities

Continue oversight of residential removal and design activities

Continue procuring services for the following contracts: Competitive 8(a), $30M Removal,
Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal, Screening
Plant, and Millwork West ‘

Close-out Millworks West site improvement work on Building 2 and prepare for the site
work on Building 1

Continue to conduct investigative and sampling activities as requested by the RPM
Continue dust and air sampling at residential removal sites

Communicate daily with the RPM and storefront regarding project status and needs
Continue oversight of removal/restoration activities by EPA’s contractor ER

Conduct remedial pre-design and design activities

Complete draft of cost benefit analysis for disposal options

Conduct analysis of O&M requirements at landfill and of contaminated material storage
needs :

Conduct the procurement of HEPA vacuum cleaners

Contract Close-outs

Complete Screening Plant restoration drawings

Develop Task Order templates for future residential removals

Provide MTDEQ with requested information

Continue database queries and adhoc reports as requested by OSCs

Continue database administration and system administration activities

Continue to enter and validate Field Sample information

Continue to enter analytical results

Continue to enter Chain-of-Custody information

Continue to enter IFF information

Continue to load GIS information

Produce Status report of samples and results in the database

Continue to review and correct incorrect data in the database

Continue to work with SRC as needed

Update the project schedule



C.
D.
E.

F.

Continue a physical inventory of all [FF forms

Continue a physical inventory of all Field Sheets.

Development of New Lab Result Modules

Continue coordination of laboratory support activities, including weekly telecons.

Work with SRC and EPA on developing new EDDs and SOPs for TEM bulk analysis (EPA-
LIBBY-03 & EPA-LIBBY-07), as well as to prepare necessary database specifications for
loading, storing and retrieving the TEM laboratory results.

Assist EPA as needed with PE Study Development

Last Period’s Outstanding Issues/Discussion Items
Current Period’s Outstanding Issues/Discussion Items

Schedules (see Attachment 1)

Cost Summary (see Attachment 2)

Aspen Park Solvents Project (N-3332)

A.

Work Performed February 1-28, 2003

The following activities were completed during the February reporting period:

B.

Conducted maintenance activities as needed.

Work Planned for March 1-31, 2002

The following activities are planned for the March reporting period:

B.

Close-out WAF
Last Period’s OQutstanding Issues/Discussion Items

EPA sponsor Pete Stevenson informed the Volpe Center that he will be continuing work at
the Aspen Park water treatment plant using the EPA's "in house" contractor Environmental
Restoration.

It was necessary to discuss how the contractor should determine the amount each residence
will be paid for the use of their electricity by the air stripper units.

Current Period’s Outstanding Issues/Discussion Items

It is necessary to facilitate a smooth transition in work from the Volpe Center's contractor to
the EPA's contractor.

It is necessary to confirm that the contractor paid residents for electricity used by air stripper
units located at their residence and wired into their personal electric system.



e It is necessary to begin deobligating any unused funding.

E. Cost Summary (see Attachment 2)

Libby Sister Sites (N-3097, N-3094, N-3088)
A. Work Performed February 1-28, 2003

The following activities were completed during the February reporting period at the former
Intermountain Insulation Plant (Salt Lake City, UT): '

¢ Coordinated with EPA the scope of work to be performed during the Spring construction
season.

o Completed an estimated initial cost estimates to conduct additional sampling to finalize site
characterizations

e Provided a completed written Site Investigation Report describing activities and illustrating
sample locations and results on GIS.

The following activities were completed during the February reporting period at the former
Robinson Insulation Plant (Minot, ND):

e Review Revision 0 of the Removal Summary Report.

B. Work Planned for March 1-31, 2003

The following activities are planned for the March reporting period at the former Intermountain
Insulation Plant (Salt Lake City, UT):

e Coordinate an estimated schedule to conduct extended sampling to characterize the extent of
the site for removal actions

The following activities are planned for the March reporting period at the former Robinson
Insulation Plant (Minot, ND):

¢ Finalize the Removal Summary Report

The following activities are planned for the March reporting period at the former Western
Minerals (Denver, CO):

e Coordinate an estimated schedule to provide EPA with initial cost estimates to provide
sampling and analysis support during removal activities.



Libby Asbestos Site — RI/FS (N-3211)

A. Work Performed February 1-28, 2003

The following activities were completed during the February reporting period:

Continued activities on the CSS (data analysis)

Coordinated with RPM and CDM Fed regarding ongoing RI/FS Plans

Prepared Scope of Work, Cost Estimate, and RFP to conduct RI analytical tasks
Conducted PE tasks for CSS specific analytical methods

C. Work Planned for March 1-31, 2003

The following activities are planned for the March reporting period:

e Continue CSS data analysis tasks
e Begin development of plan for remedial action activities

C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s OQutstanding Issues/Discussion Items

E. Cost Summary (see Attachment 2)



ATTACHMENT 1
(SCHEDULES)

Note: Pages missing from schedules are intentional for they contain NO relevant information



Libby Asbestos Project
Preliminary
2003 Screening Plant Restoration Schedule

Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | 1st Quarter | 2nd Quarter | 3rd Qua
ID |Task Name Duration Start Finish Feb | Mar | Apr |May/| Jun | Jul JAug [Sep | Oct [Nov]Dec] Jan [Feb[Mar| Apr [May]Jun| Jul JAug
1 |2003 Screening Plant Restoration 163 days Mon 2/3/03 Sat 8/16/03
2 Rainy Creek and Riverbank 2 days Mon 2/3/03 Tue NE&‘
Reveg/Restoration Design
3 Deliver final design to Parkers 1 day Mon 2/3/03 Mon 2/3/03 _H
4 Parkers sign-off on final design 1day Tue 2/4/03 Tue 2/4/03
5 Screening Plant Restoration 138 days Tue 2/18/03 Sat 8/2/03
6 Install and test new potable water well 10 days Tue 2/18/03 Fri 2/28/03
(weather permitting)
7 Finalize contract dwgs and specs for 2003 18 days Thu 3/6/03 Wed 3/26/03
restoration work
8 Award contract for 2003 restoration work 23 days Thu 3/27/03 Tue 4/22/03
9 Submit and approve submittals for 2003 15 days Wed 4/23/03 Fri 5/9/03
restoration work
10 Mobilize personnel and equipment for 2003 7 days Thu 4/24/03 Thu 5/1/03
restoration work
11 Remove winter erosion control measures 5 days Wed 5/28/03 Mon 6/2/03
12 Import and Backfill Agricultural Fill 16 days Tue 6/3/03 Fri 6/20/03
13 Complete final grading and placement 6 days Tue 6/3/03 Mon 6/9/03
of ag fill on upland portion of property
14 Topographic survey of ag fill to verify 5 days Tue 6/10/03 Sat 6/14/03
grades
15 Ripttill soil (subsoil) on the north & 3 days Mon 6/16/03 Wed 6/18/03
south sides
16 Disc harrow ag fill 2 days Thu 6/19/03 Fri 6/20/03
17 Road Construction 22 days Tue 6/3/03 Fri 6/27/03
18 Finalize placement and compaction of 7 days Tue 6/3/03 Tue 6/10/03
subgrade material
19 Compaction testing of subgrade 7 days Tue 6/3/03 Tue 6/10/03
material
20 Excavate, backfill & compact culverts 5 days Tue 6/3/03 Sat 6/7/03
under roads
21 Place filter fabric on roads 2 days Mon 6/9/03 Tue 6/10/03
22 Place, grade & compact crushed road 15 days Wed 6/11/03 Fri 6/27/03
base material on roads
Task Summary PN  Exiemal Milestone €
WWW W_c%wn%\w% roject Progress I External Milestone Deadline ﬁw
Milestone X 3 External Milestone €
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Libby Asbestos Project
Preliminary
2003 Screening Plant Restoration Schedule

Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | 1st Quarter | 2nd Quarter | 3rd Qua
ID | Task Name Duration Start Finish Feb|Mar | Apr [May| Jun [ Jul JAug[Sep| Oct [Nov[Dec| Jan [Feb]Mar | Apr [May]Jun | Jul [Aug
23 Compaction testing of final surface of 156 days Wed 6/11/03 Fri 6/27/03 ”
roads i
24 Screening Plant Utilities 17 days Mon 6/2/03 Fri 6/20/03
25 Install transformer - Flathead Electric 1 day Mon 6/2/03 Mon 6/2/03
y
26 Install temporary electric service 1 day Tue 6/3/03 Tue 6/3/03 i
A 4
27 Pull wires to creek locations & new well 5 days Wed 6/4/03 Mon 6/9/03 “ _”
28 Excavate, backfill & compact potable 5 days Tue 6/10/03 Sat 6/14/03 m
water lines once well location is
29 Install pumps at river - set pumps 2 days Mon 6/16/03 Tue 6/17/03
30 Install well pump 1 day Wed 6/18/03 Wed 6/18/03
ua, Make electrical connections & test at 2days Thu 6/19/03 Fri 6/20/03 _
Creek locations, new well & pumps
32 Install septic tanks 2 days Mon 6/2/03 Tue 6/3/03
33 Screening Plant Final Restoration 49 days Tue 6/3/03 Sat 8/2/03 ]
34 Import clean topsoil (provided by 10 days Tue 6/3/03 Fri 6/13/03 m
Volpe)
35 Place and finish grade topsoil 10 days Sat 6/14/03 Wed 6/25/03 =
yr
36 Install remaining fence and gates 5 days Tue 6/3/03 Sat 6/7/03 m
37 Plant trees (approx 200 located across 10 days Sat 6/28/03 Mon 7/14/03 @
hwy) ]
38 Import 310cy stockpile of topsoil on-site 1 day Sat 6/14/03 Sat 6/14/03
for Parkers
39 Purchase and deliver flow meter to 0 days Sat 6/14/03 Sat 6/14/03 ‘ 6/14
Parkers
40 Hydroseed upland portion of property 3 days Wed 7/30/03 Fri 8/1/03 .v__H
41 Hydroseed area between Hwy 37 and 1 day Sat 8/2/03 Sat 8/2/03 _
fence per highway specs
42 Rainy Creek 33 days Tue 6/3/03 Tue 7/15/03
43 Place & grade ag. fill on creek 15 days Tue 6/3/03 Thu 6/19/03
banks
44 Place & grade topsoil on creek 15 days Mon 6/9/03 Wed 6/25/03
banks
Task b s Summary ] Extemnal Milestone ‘
_m_ww“ wm:c%w%w% roject Progress NN Extemnal Milestone 4P Deadline L
Milestone . 2 Extemnal Milestone 4
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Libby Asbestos Project

Prelimipary
2003 Screening Plant Restoration Schedule
Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | 1st Quarter | 2nd Quarter | 3rd Qua
ID | Task Name Duration Start Finish Feb[Mar [ Apr[May] Jun | Jul JAug[Sep| Oct [Nov][Dec|Jan [Feb[Mar | Apr [May[Jun | Jul [Aug
45 Parkers to install sprinkler heads 20 days Tue 6/3/03 Wed 6/25/03
during site down-time
46 Plant vegetation along creek 10 days Thu 6/26/03 Fri 7/11/03
banks
47 Install steps from bridges to creek 5 days Fri 6/20/03 Wed 6/25/03
banks
48 Hydroseed and muich creek banks 3 days Sat 7/12/03 Tue 7/15/03
49 Kootenai Riverbank 33 days Fri 6/20/03 Fri 8/1/03
50 Place & grade ag. fill on riverbank 15 days Fri 6/20/03 Fri 7/11/03
51 Place & grade topsoil on riverbank 16 days Thu 6/26/03 Thu 7/17/03
52 Plant vegetation along riverbank 10 days Fri 7/18/03 Tue 7/29/03
53 Complete steps on riverbank 4 days Fri 7/18/03 Tue 7/22/03
54 Hydroseed and mulch riverbank 3 days Wed 7/30/03 Fri 8/1/03
55 Construct and install fishing dock 5 days Sat 7/12/03 Thu 7/17/03
56 Final Walk-Through with Contractor 5 days Mon 8/4/03 Fri 8/8/03
57 Demobilize 5 days Sat 8/9/03 Thu 8/14/03
58 Topographic & Property Line Survey, 6 days Sat 8/9/03 Fri 8/15/03
Reinstall Missing Property Markers
59 Provide Survey Drawings to Parkers 0 days Fri 8/15/03 Fri 8/15/03
60 Final Walk-Through with EPA & Parkers 1 day Sat 8/16/03 Sat 8/16/03
61 {Maintenance and Warranty Period on Vegetation 306 days Tue 8/12/03 Thu 8/12/04
A 4 X7
Task Summary ‘  — Extemnal Milestone
__w_wnm Rc“wm\w%w% roject Progress TN External Milestone Deadline
Milestone Extemnal Milestone
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Millwork West Contract/Construction Timeline

1st Quarter T2nd Quarter | 3rd Quarter | 4th Quarter
D | @ |TaskName Duration Start Finish Jan r Au Nov
1 Timeline - Millwork West Bldg 1 Site Improvement Contract 181 days Mon 2/3/03| Mon 10/13/03
2 Requirements Gathering and Analysis 10 days Mon 2/3/03 Fri 2/14/03 D
3 Form Technical Evaluation Team 1 day Mon 2/3/03 Mon 2/3/03 _
4 PFF 0 days Mon 2/3/03 Mon 2/3/03 ’ 213
5 Begin Preparation of SOW and RFP 16 days Fri 217/03 Fri 2/28/03 1
6 E Technical Draft SOW 2 days Fri 2/7/03 Mon 2/10/03 E
7 Submit PR fo Initial Only to Acquisitions 1day Tue 2/11/03 Tue 2/11/03
8 Acquisitions Review/ Input to Technical Reps. 8 days Wed 2/12/03 Fri 2/21/03
9 ez Fund PR and provide GFi 11 days Fri 2/14/03 Fri 2/28/03 D
10 Solicitation Published 13 days Mon 47103 Wed 4/23/03 "1
" H Develop Draft Solicitation 9 days Mon 4/7/03 Thu 4/17/03
12 Finatize Solicitation 4 days Fri 4/18/03 Wed 4/23/03
13 Proposals 29 days Thu 4/24/03 Tue 6/3/03
14 ﬂ Proposals Waiting Period - Solicitation on Street 15 days Thu 4/24/03 Wed 5/14/03
15 Site Walk 1 day Thu 5/15/03 Thu §/15/03
16 m Proposals Received 5 days Fri 5/16/03 Thu 5/22/03
17 Acquisition Proposal Review 5 days Fri 5/23/03 Thu 5/29/03
18 Technical Proposal Review 3 days Fri 5/30/03 Tue 6/3/03
19 Award Package 20 days Wed 6/4/03 Tue 7/1/03
20 H Develop Technical Recommendation for Award 10 days Wed 6/4/03 Tue 6/17/03
21 Develop Award Package 5 days Wed 6/18/03 Tue 6/24/03
22 Legal Review of Award Package 5 days Wed 6/25/03 Tue 7/1103
23 Contract Award 0 days Tue 7/1/03 Tue 7/1/03
24 m Submittal Package 5 days Wed 7/2/03 Tue 7/8/03
25 Building 1 (Asphalt) 10 days Tue 9/30/03 | Mon 10/13/03
26 |fq Prepare Subgrade 3.75 days Tue 9/30/03 Fri 10/3/03
27 Install Asphalt Pavement 6.25 days Fri10/3/03] Mon 10/13/03

Task Milestone ’ External Tasks e
Project: Millowrk West Site Improveme

Date: Fri 3/28/03 Split Summary PP  Extenal Milestone €

Progress NS Froject Summary (NN  Dcadine J5
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Disposal Contract Timeline

4th Quarter 1st Quarter 2nd Quarter

ID i) Task Name Duration Start Finish

1 Timeline for Disposal Contract 123 days| Wed 11/6/02] Wed 4/30/03

2 ne Requirements Gathering and Analysis 20 days Wed 11/6/02 Tue 12/3/02

3 Form Technical Evaluation Team 0 days Fri 12/13/02 Fri 12/13/02

4 BL 3 days Fri 12/6/02| Tue 12/10/02

5 Begin Preparation of SOW and RFP 48 days Fri 12/6/02 Fri 2/14/03

6 Technical Draft SOW 8 days Fri12/6/02| Tue 12/17/02

7 Submit Draft to Acquisitions 1day| Wed 12/18/02] Wed 12/18/02

8 Acquisitions Review/ Input to Technical Reps. 7days| Thu12/19/02] Mon 12/30/02

9 Final SOW and PR 4days| Tue 12/31/02 Mon 1/6/03

10 | oo Justification for Sole Source 8days| Tue 12/10/02| Thu 12/19/02

11 e Acquisition Review/Input to Justification for Sole Source 6 days Fri 12/20/02| Mon 12/30/02

12 fin Start Signature Process of Justification of Sole Source 10 days Mon 2/3/03 Fri 2/14/03

13 Sole Source Synopsized 8 days Mon 2/17/03} Wed 2/26/03

14 |Fd Prepare Draft Sole Source 5 days Mon 2/17/03 Fri 2/21/03

15 H Finalize Sole Source and Publish 3 days Mon 2/24/03 Wed 2/26/03

16 Proposal 10 days Thu 2/27/03| Wed 3/12/03

17 Final RFP 2 days Thu 2/27/03 Fri 2/28/03

18 RFP issued 5 days Mon 3/3/03 Fri 3/7/03

19 [ Proposal Received 0 days Mon 3/10/03 Mon 3/10/03

20 Acquisition Proposal Review 3 days Mon 3/10/03 Wed 3/12/03
21 Technical Proposal Review 2 days Thu 3/13/03 Fri 3/14/03

22 Develop Technical Recommendation for Award 3 days Mon 3/17/03 Wed 3/19/03
23 H Legal Approval of Award Package 4 days Mon 4/21/03 Thu 4/24/03
24 Develop Award Package 2 days Fri 4/25/03 Mon 4/28/03
25 Legal Award of Award Package 2 days Tue 4/29/03| Wed 4/30/03 __F
26 Contract Award Odays{ Wed4/30/03| Wed 4/30/03 ‘
Task Milestone ¢ Deadline L
W%Wo_mzwmw%m@ww_ Contract Timeline Critical Task Summary ]
Progress External Milestone ’
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Appraisal Contract Timeline

] Tasx Nama Duration E
Timetine for Appralist Cortract 16 dayy "
e Requiremenis Gathering and Analysis 90 doys 1
= PFF 10 cays 1 i
Bogin Preparation of SOW and RFP B days .
Tochnica: Deafl SOW B days fod WAKGZ H.Hr
= SUbmE Ora 1o Acquistions C&ys| Tmosnz] Tz QLFI*U.|
Accristions Review! s o Technical Shys|  Won Goa2 W22 ——
T |E Final SOW and PR Gwough Sysiem Cays|  Won 1021K2 | Wion (021802 ¢
Solckation Published W days| Won 102102 Mo ZVTA3 o A
0|54 Develop Orat Scuckation days| Mon 1021A2 | Tha 103142 1
=] Firaios Scbcitation s A48 Won 21783
] Proposals days| ToeZ8K3|  Wed 4TRR03 ny
(] Proporaia Wading Period - SGBGEaGoN on Sreet days e 2NB0|  Won 22403 —_—
li = Propotats Received (WO RESPONSE) G| ThaVARB| | T NZA3 34
s i
B ievelop COM TO G| ThoVEAD EI73) H_
75 Award COM VO Gays| Wed 4/1603|  Wed 41603 LY
?ﬁgﬂatﬂl_ Task T777] ook [MEOEESEE  proges — Miesione & Summary PRI Ecoma Miesins € Descting 5




Libby Asbestos Project Residential Removal Schedule

1st Quarter 2nd Quarter 3rd Quarter
D {0 Task Name Duration Start Finish Jan I Feb | Mar Apr T May | Jun Jul
0 Libby Residential Removals 303.38 days| Tue 10/8/02] Wed 7/30/03
1 Ve Residential Removals 2002 65.88 days Tue 10/8/02 Thu 12/19/02 jdential Removals 2002
2 v November Removals 36.13 days Tue 10/8/02 Thu 11/21/02 |Is
9 v December Removals 17 days Wed 12/4/02 Thu 12/19/02 lember Removals
12 Residential Removals 2003 218.5 days Tue 1/7/03 Wed 7/30/03
13 January Removals 39.75 days Tue 1/7/03 Wed 2/12/03
14 4\ 1203 Idaho St. - Iverson (1) 14.75 days Tue 1/7/03 Mon 1/20/03
15 m 484 Pioneer Rd. - Curtis {l) 10 days Mon 1/20/03 Wed 1/29/03
16 m 110 Upper Flower Ck. Rd. - Bennett (1) 8 days Wed 1/22/03 Wed 1/29/03
17 (3 233 W. Larch St. - Peterson (1) 11 days Mon 2/3/03 Wed 2/12/03
18 o\ 519 W. 3rd St. - Kleppe (1) 14.75 days Wed 1/29/03 Tue 2/11/03
19 February Removals 24 days Tue 2/11/03 Wed 3/5/03
20 m 407 W. Balsam St. - Pioneer Park (l) 14 days Tue 2/11/03 Mon 2/24/03
21 mm 1504 Lolo Ave. - McBride () 8 days Thu 2/13/03 Thu 2/20/03
22 711 Shaugnessy Hill Rd. - Alford 8 days Sat 2/22/03 Mon 3/3/03
23 6814 Hwy 37 - Anderson (formerly Smith) 14 days Thu 2/20/03 Wed 3/5/03
24 March Removals 34 days Sat 3/1/03 Wed 4/2/03
25 178 Scenery Rd. - Nelson, Jeff (1} 14 days Sat 3/1/03 Fri 3/14/03
26 1026 Washington Ave. - Nelson, Jennifer (1) 8 days Tue 3/4/03 Wed 3/12/03
27 1109 Louisiana Ave. - Allen (1) 8 days Thu 3/13/03 Fri 3/21/03
28 620 Utah Ave. - Childs (1) 14 days Tue 3/11/03 Mon 3/24/03
29 596 Jay Effar Rd. - Rexroad (1) 14 days Thu 3/20/03 Wed 4/2/03
30 2129 Hwy 2 S. - Graham (1) 8 days Sat 3/22/03 Mon 3/31/03
31 April Removals 44 days Sat 3/28/03 Fri 5/9/03
32 411 E. 10th St. - Hugil (1) 8 days Tue 4/1/03 Wed 4/9/03
33 52 Pear! St. - Brothers (1) 14 days Sat 3/29/03 Fri 4/11/03
34 622 Michigan Ave. - Brewer (1) 14 days Tue 4/8/03 Mon 4/21/03
35 175 Park St. - Loban (1) 8 days Thu 4/10/03 Fri 4/18/03
3B 381 8. Central Rd. - Alder (1) 8 days Sat 4/19/03 Mon 4/28/03
37 1305 Dakota - Hart (1) 14 days Thu 4/17/03 Wed 4/30/03
38 1116 Utah Ave. - England (1) 14 days Sat 4/26/03 Fri 5/9/03
39 406 Farm to Market Rd. - Johnson (1) 8 days Tue 4/29/03 Wed 5/7/03
40 May Removals 44 days Tue 5/6/03 Mon 6/16/03
a1 1313 Dakota Ave. - Ostheller (I) 8 days Thu 5/8/03 Fri 5/16/03
42 1528 Farm to Market Rd. - Robins () 14 days Tue 5/6/03 Mon 5/19/03
43 1204 Nevada Ave. - Wethereit (1) 14 days Thu 5/15/03 Wed 5/28/03
44 m 1306 Louisana Ave. - Shiflett (1) 8 days Sat 5/17/03 Mon 5/26/03
45 1022 Dakota Ave. - Pederson (1) 8 days Tue 5/27/103 Wed 6/4/03
46 504 Conifer Rd. - Everett (I} 14 days Sat 5/24/03 Fri 6/6/03
47 415 East 10th St. - Bigelow (1) 14 days Tue 6/3/03 Mon 6/16/03
43 210 West Oak St. - Smith (1) 8 days Thu 6/5/03 Fri 6/13/03
439 June Removals 34 days Thu 6/12/03 Mon 7/14/03
50 210 West Larch St. - Skogas (1) 8 days Sat 6/14/03 Mon 6/23/03
Task RN summary Rolled Up Progress IS  Project Summary ]
M%WQ.?”MN%%W idential Removals Progress I Rolled Up Task Split ——— Extemal Milestone ’
Milestone ' 3 Rolled Up Milestone > External Tasks Deadline L
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Libby Asbestos Project Residential Removal Schedule

1st Quarter 2nd Quarter 3rd Quarter

o |O Task Name Duration Start Finish Jan I Feb I Mar Apr I May I Jun Jul
51 214 West Larch St. - Skogas (I) 14 days Thu 6/12/03 Wed 6/25/03
52 1215 Idaho Ave. - Holder (1} 14 days Sat 6/21/03 Fri 7/4/03
53 516 Louisana Ave. - Herrig (1) 8 days Tue 6/24/03 Wed 7/2/03
54 1120 California Ave. - Smith (I) 8 days Thu 7/3/03 Fri7/11/03
55 1118 California Ave. - Smith (1) 14 days Tue 7/1/03 Mon 7/14/03
56 July Removals 21 days Thu 7/10/03 Wed 7/30/03
57 1003 Main Ave. - McKenzie (1) 14 days Thu 7/10/03 Wed 7/23/03
58 306 Norman Ave. - Nelson (1) 8 days Sat 7/12/03 Mon 7/21/03
59 166 Vanderwood Rd. - Kumle (l) 8 days Tue 7/22/03 Wed 7/30/03

Task [ summay P Rolied Up Progress IMEMSNESSSRNEE  Project Summary Pu————

project: Libby Residential Removals | progress EEEmSSS———  RolledUpTask [ | Spit e, ExtemalMilestone 4
Milestone ¢ Rolled Up Milestone > ExtemalTasks | ] Deadine L
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Remedial Construction Contract Timeline
[Decemb] January|Februa[March [April [May  [June JJuly  [August

1D i Task Name Duration Start Finish Predecessors Dec Jan Feb Mar Apr Ma Jun Jul Aug
1 Timeline for Remedial Construction Contract 163 days Fri 12/6/102 Fri 7/25/03 ] ]
2 Requirements Gathering and Analysis 20 days Fri 12/6/02 Mon 1/6/03 _HU

3 m Form Technical Evaluation Team 5days|{ Mon 12/16/02 Fri 12/20/02 D

4 Begin Preparation of SOW and RFP 88 days Fri 12/6/02 Fri 4/11/03

5 Technical Draft SOW 8 days Fri 12/6/02| Tue 12/17/02

6 Submit Draft to Acquisitions 1day| Wed 12/18/02| Wed 12/18/02 |5

7 Acquisitions Review/ Input to Technical Reps. 7 days| Thu12/19/02| Mon 12/30/02 |6

8 5L Final SOW 4 days Thu 1/23/03 Tue 1/28/03 |7

9 Final RFP 10 days| Tue 12/31/02 Tue 1/14/03 (7

10 RFP lssued 10days| Mon 3/31/03 Fri 4/11/03 [ 18,9 w_

11 Acquisitions Plan §0days| Mon 12/9/02( Wed 2/19/03 ‘

12 H Draft to Acquisitions by DTS 33 0 days Mon 12/9/02 Mon 12/9/02

13 H Acquisitions Review/Comments/ Complete 10 days Tue 1/14/03 Tue 1/28/03 |12

14 H Final Acquisitions Plan 5 days Mon 2/10/03 Fri 2/14/03113

15 H Approval of Acquisition Plan 3 days Mon 2/17/03 Wed 2/19/03 [ 14 i

16 Synopsis Published 34 days Tue 2/11/03 Fri 3/28/03

17 |F Prepare Draft Synopsis 9 days Tue 2/11/03 Fri 2/21/03

18 H Finalize Synopsis and Publish 2 days Thu 3/27/03 Fri 3/28/03 117,15 #

19 Proposals 35days|  Fri3/28/03| Thu 51503 y

20 ﬂ Proposals Waiting Period 25 days Fri 3/28/03 Thu 5/1/03 l

21 Proposals Received 0 days Thu 5/1/03 Thu 5/1/03 |20 & 51
22 Proposals Reviewed 10 days Fri 5/2/03 Thu 5/15/03 | 21 .
23 Oral Presentations 80 days Mon 2/3/03 Fri 5/23/03 ]
24 m Develop Generic List of Presenters 5 days Mon 2/3/03 Fri 2/7/03
25 Generic Plan of Presentations § days Mon 2/10/03 Fri 2/14/03 | 24
26 m Conduct Oral Presentations 14 days Tue 5/6/03 Fri 5/23/03

27 H Completion of Technical and Cost Reports 18 days Wed 4/30/03 Fri 5/23/03

28 Negotiations Completed (if required) 15 days Mon 5/26/03 Fri 6/13/03 | 27

29 Final Proposal Revisions (FPRs received (if required)) 6 days Mon 6/16/03 Mon 6/23/03 | 28

30 Review of FPRs (if required) 5 days Tue 6/24/03 Mon 6/30/03 | 29

31 Selection of Contractor 5 days Tue 7/1/03 Mon 7/7/03 | 30
32 HCA Award Approval 4 days Tue 7/8/03 Fri7/11/03 | 31
33 Congressional Notification (PIO) Release 1day Mon 7/14/03 Mon 7/14/03 | 32
34 m Contract Award 4 days Tue 7/22/03 Fri 7/25/03 | 33

Project: Remedial Construction Timeli Task Progress I Summary ] Deadline <
Date: Thu 3/27/03 Critical Task % Milestone ‘ External Milestone ’
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Landscaping Contract Timeline

Decemb | January | Februar| March | Aprit May June
ID o Task Name Duration Start Finish Dec Jan Feb Mar Apr Ma Jun
1 Timeline for Landscaping Contract 144 days Fri 12/6/02 Mon 6/30/03
2 Requirements Gathering and Analysis 20 days Fri 12/6/02 Mon 1/6/03 H
3 v Form Technical Evaluation Team Q0 days Fri 12/13/02 Fri 12/13/02 ’ ._Emuu
4 v PFF 10days| Mon 12/16/02| Mon 12/30/02 m
5 Begin Preparation of SOW and RFP 56 days Fri 12/6/02| Wed 2/26/03
6 Technical Draft SOW 20 days Fri 12/6/02 Mon 1/6/03
7 Submit Draft to Acquisitions 1 day Tue 1/7/03 Tue 1/7/03
8 Acquisitions Review/ Input to Technical 7 days Wed 1/8/03 Thu 1/16/03
9 e Final SOW and PR through system 4 days Fri2/21/03| Wed 2/26/03
10 Solicitation Published 11 days Mon 2/17/03 Mon 3/3/03
11 [ Develop Draft Solicitation 9 days Mon 2/17/03 Thu 2/27/03
12 Finalize Solicitation 2 days Fri 2/28/03 Mon 3/3/03
13 Proposals 69 days Tue 3/4/03 Fri 6/6/03
14 Proposals Waiting Period - Solicitation on Street 30 days Tue 3/4/03 Mon 4/14/03
15 Proposals Received 0 days Mon 4/14/03 Mon 4/14/03
16 o Acquisition Proposal Review 5 days Mon 5/19/03 Fri 5/23/03
17 Technical Proposal Review 10 days Mon 5/26/03 Fri 6/6/03
18 Award Package 16 days Mon 6/9/03 Mon 6/30/03
19 Develop Technical Recommendation for Award 10 days Mon 6/9/03 Fri 6/20/03
20 Develop Award Package 3 days Mon 6/23/03 Wed 6/25/03
21 mmm Legal Review of Award Package 3 days Thu 6/26/03 Mon 6/30/03
22 H Contract Award 0 days Mon 6/30/03 Mon 6/30/03 "
Task Milestone ¢ Deadline JL
W%ﬁoﬁsﬂm@wﬁmw_:m Contract Timelin Critical Task Summary ]
Progress External Milestone 4
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Fill Contract Timeline

Novem| Decem| Januar | Febru |March [April  |May [June

ID i) Task Name Duration Start Finish Nov | Dec | Jan | Feb | Mar [ Apr | Ma Jun

1 Timeline for Fill Contract 111 days Fri 12/6/02 Wed 5/14/03

2 Requirements Gathering and Analysis 20 days Fri 12/6/02 Mon 1/6/03

3 % PFF 10days| Mon 12/16/02| Mon 12/30/02

4 Begin Preparation of SOW and RFP 46 days Fri12/6/02; Wed 2/12/03

5 Technical Draft SOW 8 days . Fri12/6/02| Tue 12/17/02

6 i Submit Draft to Acquisitions Odays| Wed 12/18/02| Wed 12/18/02

7 e Acquisitions Review/ Input to Technical 7days| Thu12/19/02| Mon 12/30/02

8 e Final SOW and PR through System 4 days Fri 2/7/03 Wed 2/12/03

9 Solicitation Published 41 days | Mon 12/30/02 Wed 2/26/03

10 m Develop Draft Solicitation 9days| Mon 12/30/02 Fri 1/10/03

1 e Finalize Solicitation 2 days Tue 2/25/03| Wed 2/26/03

12 Proposals 35 days Thu 2/27/03 Wed 4/16/03

13 Proposals Waiting Period - Solicitation on street 20 days Thu 2/27/03 Wed 3/26/03

14 Proposals Received Odays| Wed3/26/03( Wed 3/26/03

15 Acquisition Proposal Review 5 days Thu 3/27/03 Wed 4/2/03

16 Technical Proposal Review 10 days Thu 4/3/03 Wed 4/16/03

17 Award Package 20 days Thu 4/17/03! Wed 5/14/03 ;
18 Develop Technical Recommendation for Award 10 days Thu 4/17/03 Wed 4/30/03
19 Develop Award Package 5 days Thu 5/1/03 Wed 5/7/03
20 Legal Review of Award Package 5 days Thu 5/8/03 Wed 5/14/03
21 Contract Award Odays| Wed5/14/03| Wed 5/14/03

Task ; ) Milestone ’ Deadline @
qun”_.mm“o.w:ﬂm__w\ﬂwnwﬁ%oﬁ Timeline Critical Task % Summary ]
Progress M  External Milestone 4P
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Topsoil Contract Timeline

Novem| Decem| Januar | Febru | March |April  [May | June

D 1] Task Name Duration Start Finish Nov | Dec | Jan | Feb | Mar | Apr | Ma Jun
1 Timeline for Topsoil Contract 112 days Fri 12/6/02 Thu 5/15/03 ;

2 Requirements Gathering and Analysis 20 days Fri 12/6/02 Mon 1/6/03 D

3 e PFF 10days| Mon 12/16/02( Mon 12/30/02 D

4 Begin Preparation of SOW and RFP 47 days Fri 12/6/02 Thu 2/13/03 ]

5 Technical Draft SOW 8 days Fri 12/6/02| Tue 12/17/02 _H_H

6 s Submit Draft to Acquisitions Odays| Wed 12/18/02| Wed 12/18/02 12118

7 in Acquisitions Review/ Input to Technical 7days| Thu12/19/02( Mon 12/30/02

8 oo Final SOW and PR through System 3 days Tue 2/11/03 Thu 2/13/03

9 Solicitation Published 16 days Tue 2/11/03 Tue 3/4/03

10 E Develop Draft Solicitation 9 days Tue 2/11/03 Fri 2/21/03

11 [ Finalize Solicitation 2 days Mon 3/3/03 Tue 3/4/03

12 Proposals 39 days Wed 3/5/03 Mon 4/28/03

13 H Proposals Waiting Period - Solicitation on street 25 days Wed 3/5/03 Tue 4/8/03

14 r Proposals Received 0 days Tue 4/8/03 Tue 4/8/03

15 Acquisition Proposal Review 5 days Tue 4/8/03 Mon 4/14/03

16 Technical Proposal Review 10 days Tue 4/15/03 Mon 4/28/03

17 Award Package 13 days Tue 4/29/03 Thu 5/15/03

18 Develop Technical Recommendation for Award 5 days Tue 4/29/03 Mon 5/5/03

19 Develop Award Package 4 days Tue 5/6/03 Fri 5/9/03
20 | Legal Review of Award Package 4 days Mon 5/12/03 Thu 5/15/03
21 Contract Award 0 days Thu 5/15/03 Thu 5/15/03 ’ 5/15

Task PR Miestone ¢ Deadline L
M%Mn%:ﬁo%\wﬂ\_onwoa_.ma Timeline Critical Task % Summary ]
Progress PN External Milestone ‘
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Libby Sister Sites Schedule

2001 [2002 [2003
ID | Task Name Start Finish % Complete Q1 Q2 Q3 04 Q1 Q2 Q3 Q4 Q1 Q2 Q3
1 EPA Region 8 - Sisters of Libby Sites Mon 3/26/04 Fri 8/22/03 89% , "
2 Denver, CO Mon 3/26/01 Fri 6/27/03 89% }
3 Initial Site Work / Information Gathering Mon 3/26/01 Fri 6/8/01 100% ]
13 Denver Sampling and Analysis Mon 6/25/01 Thu 11/1/01 100% m
12 Site Mapping Wed 53001 |  Tue &/12/01 100% i
15 Denver Removal - TBD Mon 5/12/03|  Mon 5/26/03 0% D
16 Removal Report Mon 6/16/03 Fri 6/27/03 0%
17 Salt Lake City, UT Tue 3/27/01 Fri 8/22/03 68% .
18 Initial Site Work / Information Gathering Tue 3/27/01 Mon 7/29/02 100% ]
27 Salt Lake City Sampling and Analysis Mon 10/14/02 Tue 1/14/03 100%
31 SLC 1 Site Characterization Fri 10/11/02 Fri 8/22/03 0%
32 Air Monitoring & Dust Collection Fri10/11/02| Thu 10/17/02 0% m
33 GeoProbe Courtyard/Parking Lot Fri 10/11/02] Thu 10/17/02 0% —.._
34 Investigation Report Addendum TBD Fri 4/4/03 Mon 5/5/03 0% _lll_
35 Extended Investigation Mon 5/5/03 Wed 5/7/03 0% |
36 Removal Action Mon 6/2/03 Fri 6/13/03 0% [
37 Removal Report Mon 8/4/03 Fri 8/22/03 0% _H_
38 Minot, ND Wed 4/4/01 Fri 4/4/03 98%
39 Initial Site Work / information Gathering Wed 4/4/01 Fri 414/03 98%
40 Site Visit Wed 4/4/01 Wed 4/4/01 100%
41 Draft Letter Report Tue 4/10/01 Fri 5111/01 100%
42 Review comments (Letter Report) Mon 5/14/01 Fri 5/18/01 100%
43 Final Letter Report Mon 5/21/01 Wed 5/23/01 100%
44 Draft SAP Mon 5/14/01 Fri 5/18/01 100%
45 Review Period (SAP) Mon 5/21/01 Fri 6/1/01 100%
485 Final SAP Mon 6/4/01 Wed 6/6/01 100% _
47 Site Visit Tue 319/02 Wed 3/20/02 100%
48 Work Outline Thu 3/21/02 Fri 3/29/02 100%
49 Cost Estimate Thu 3/21/02 Fri 3/29/02 100%
) Schedule Thu 3/21/02 Fri 3/29/02 100%
51 Sample Effort Wed 4/24/02 Fri 4/26/02 100%
52 Site Visit with EPA Wed 5/8/02 Thu 5/9/02 100%
53 Mob. Tue 6/18/02 Mon 6/24/02 100%
54 Inventory Wed 6/26/02 Tue 7/2/02 100%
55 Begin Excavation/ Demolition Sat 6/29/02 Mon 8/26/02 100%
56 Transport and Disposal Mon 7/1/02 Mon 8/26/02 100%
57 Restoration Wed 8/28/02 Sat 9/7/02 100%
58 Final Removal Report Sat 9/7/02 Fri 4/4/03 95%
59 Minot Sampling and Analysis Mon 7/16/01] Wed 10/30/02 100%
70 Great Falls, MT Mon 11/26/01 Fri 4/26/02 100% ]
m Wﬁ%fﬂﬂﬂ zmuwwﬂ%m.wmwo. 2002 Task it i Spit em—m———ee—e  Progress HMEEEEENENNER  Miestone 4P Summary (Y
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ATTACHMENT 2
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY
at 2/28/03
DW 6995 3792-0 01/04/1989| $ 500,000
DW 6385 3792-1 03/12/1999| $ 1,000,000
DW 6995 3792-2 04/22/1998| $ 2,750,000
DW 6995 3792-3 06/09/1999| $ 75,000
DW 6995 3792-4 - 07/1511999] $ 583,000
DW 6995 3792-5 09/09/1999} $ 1,000,000
DW 6985 3792-6 09/28/1999| $ 4,800,000
FY99 Total $ 10,708,000
DW 6995 3792-7 06/23/2000| $ 750,000
DW 6995 3792-8 08/15/2000] $ 4,600,000
DW 6995 3792-9 09/21/2000] $ 3,100,000
DW 6995 3792-01A 09/28/2000| $ 800,000
FYO0O Total $ 9,250,000
- |DW 6995 3792-018 03/27/2001] $ 606,000
DW 6985 3792-01C 05/01/2001] $ 5,000,000
DW 6995 3792-01D 05/21/2001] $ 2,200,000
DW 6995 3792-01E 07/31/2001 $. 3,000,000
DW 6985 3792-01F 08/20/2001] $ 4,000,000
DW 6995 3792-01G - 09/30/2001} $ 3,825,000
FYO01 Total $ 18,631,000
DW 6995 3792-01H 10/11/2001] $ 500,000
DW 6995 3792-011 11/01/2001] $ 2,000,000
DW 6985 3792-01J 01/22/2002 $ 5,250,000
DW 6985 3792-01K 03/11/2002] $ 5,540,000
DW 6995 3792-01L 05/08/2002 $ 4,800,000
DW 6995 3792-01M 09/04/2002| $ 2,613,000
FYO02 Total $ 20,703,000
DW 6985 3792-01N $ 2,300,000
FYO03 Total $ 2,300,000
TOTAL $ 61,592,000
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PLANS, ADVANCES and EXPENDITURES SUMMARY

LIBBY ONLY
Volpe IAG#DW69953792-01
PLANS - WAF HISTORY WAF No and WAF No. 4 WAF No.7 WAF No. 8 WAF 16 WAF 17 WAF 18 TOTAL
DATE] Libby Asbestos | Libby Asbestos Libby Asbestos|  Libby Litigation Remedial R Design
Project| Project - Export Prof - Removals Support Investigation and Oversight
Assessment Plant
at 2/28/03
99 T 8ALOE FAX 08WQBCO0 12/01/19991 § 250,000 3 250,000
99 T 8ALOE FAX 08BCRS00 12/15/1999] $ 350,000 $ 350,000
99 T 8ALOE FAX 08BCBNOG 02/23/2000] $ 200,000 $ 200,000
93 T 8ALOE FAX 08BCRVOD 0312512000 $ 1,700,000 $ 1,700,000
93 T 8ALOE 50201D 08BCRV01 05/16/2000 $ 200,000 $ 200,000
99 T 8ALOE 50201D 08BCRV02 05/18/2000 3 1,200,000 $ 1,200,000
99 T 8ALOE 501020 08BCRV02 06/29/2000 $ 143,000 $ 143,000
00 T 8ALOE 501020 08BCRV02 06/29/2000 $ 750,000 $ 750,000
00 T 8ALOE 501020 08BCRV02 08/23/2000 $ 2,600,000 $ 2,600,000
00 T BALOE 50102D 08BCRVO1 08/23/2000 $ 300,000 3 300,000
00 T 8ALOE 501020 08BCRV00 08/23/2000] $ 500,000 3 500,000
00 T BALOE 50102D 08BCRV02 09/28/2000 $ 800,000 $ 800,000
00 T 8ALOE 501020 088CRVG0 11/20/2000] $ 500,000 $ 500,000
00 T 8ALOE 50102D 08BCRVO02 01/19/2001 $ 1,680,000 $ 1,680,000
00 T 8ALOP 501020 08BCRV00 01/19/2001] $ 1,500,000 $ 1,500,000
00 T 8ALOP 501020 08BCRV02 03/05/2001 $ 550,000 $ 550,000
93 T BALOE 501020 08BCRV02 03/05/72001 3 200,000 $ 200,000
93 T 8ALOE 501020 08BCRVO2 04/03/2001 $ (550,000) $ {550,000)
01 T 8ALOE 501020 08BCRV(2 04/03/2001 $ 606,000 3 606,000
01 T 8ALOP 501020 08BCRS00 05/09/2001] $ 550,000 $ 550,000
01 T 8ALOE 50102D 08BCRV02 05/09/2001 $ 3,500,000 $ 3,500,000
01 T 8ALOP 50102D 08BCRS00 05/31/2001{ $ 1,500,000 $ 1,500,000
01 T 8ALOE 50102D 08BCRV02 05/31/2001 $ 1,500,000 $ 1,500,000
99 T 8ALOE 50102D 08BCRVOD 06/12/2001] $ {700,000 $ {700,000)
01 T 8ALOP 501020 08BCRS00 06/12/2000| $ 700,000 $ 700,000
99 T 8ALOE 501020 08BCRV00 06/19/2001 $ 600,000 3 600,000
01 T 8ALOE 50102D 08BCRV02 07/31/2001 $ 2,700,000 3 2,700,000
01 T BALOE 501020 08BCRV02 08/23/2001 3 4,000,000 $ 4,000,000
01 T 8ALOP 501020 08BCRS00 09/28/2001] $ 125,000 3 125,000
01 T 8ALOE 50102D 08BCRV02 09/28/2001 $ 3,640,000 $ 3,640,000
02 T 8ALOE 50102D 08BCRV00 10/26/2001 $ 400,000 $ 400,000
01 T BALOE 501020 08BCRVO1 10/31/2001 $ 100,000 $ 100,000
01 T 8ALOE 50102D 08BCRV01 11/09/2001 $ 150,000 $ 150,000
02 T 8ALOE 50102D 08BCRV(02 11/09/2001 $ 1.850.000 $ 1,850,000
02 T 8ALOE 501020 08BCRV02 01/302002 $ 4,750,000 $ 4,750,000
OT T 8ALOE 501020 08BCRS00 02/05/2002 $ 500,000 3 500,000
02 T 8ALOE 501020 08BCRS00 03/27/2002] $ 1,900,000 $ 1,900,000
01 7 8ALOE 501020 088CRVO01 0372712002 $ 71,000 $ 71,000
02 T BALOE 501020 08BCRVO02 031272002 $ 3,100,000 $ 3,100,000
01 T 8ALOE 501020 08BCRV02 03/27/2002 $ 800 $ 800
01 T 8ALGE 50102D 08BCLT0D 0372772002 3 30,000 $ 30,000
02 T 8ALOP 50102D 08BCQ04 03/20/2002 $ 500,000 $ 500,000
02 T BALOE 501020 08BCRV00 051152002 $ 800,000 $ 800,000
02 T 8ALOE 50102D 08BCRV02 06/15/2002 $ 1,250,000 $ 1,250,000
02 T BALOE 501020 08BCRVOO 06/12/2002 $ 5,000 $ 5,000
02 T 8ALOE 50102D 08BCRV00 06/21/2002 $ 5,000 $ 5,000
02 T BALOE 501020 08BCRVO0O 07/18/2002 3 10,000 $ 10,000
02 T 8ALOE 501020 08BCRS00 07/19/2002{ $ 500,000 $ 500,000
02 T 8ALOE 501020 08BCRVO1 08/06/2002 $ 150,000 $ 150,000
02 T BALOE 50102D 0BBCLTO0 08/06/2002 $ 10,000 $ 10,000
02 TC 8ALOP 50102D 08BCCO04 08/10/2002 3 2,613,000 $ 2,613,000
02 T 8ALOE 501020 08BCRS00 08/16/2002 $ {500,000) $ (500,000)
02 T 8ALOE 501020 08BCRVO2 09/19/2002 $ 1,850,000 $ 1,850,000
02 T 8ALOE 501020 08BCRV02 0971972002 S 500,000 R 500,000
98 T 8BALOE 501020 08BCLTG0 11262002 $ 7,963 7,963
01 T BALOE 50102D 08BCLT00 1112612002 $ 7,790 $ 7,790
00 T 8ALOE 501020 08BCLT00 11/25/2002 3 18,063 $ 18,063
02 T BALOE 50102D 08BCRV02 1172672002 $ {882,500) $ (882,500)
02 T 8ALOE 501020 08BCRS00 11/25/2002] § 685,500 $ 685,500
99 T 8ALOE 501020 08BCRS00 1112512002} § 9,500 $ 9,500
02 T 8ALOE 50102D 08BCRS00 1125/2002] $ 7,000 3 7,000
02 T 8ALOE 501020 BCRVO1 111252002 $ 165,000 $ 165,000
02 T 8ALOE 501020 08BCLTO0 11/25/2002 3 22,000 $ 22,000
02 T BALOE 50102D 08BCRV02 8V - 02/2712003 $ (156.720) $ {166,720)
02 T BALOE 501020 08BCLT00 16G - 02/27/2003 $ 27,445 $ 27,445
02 T 8ALOE 501020 08BCCQ04 17E - 02/27/2003 $ 44,320 $ 44,320
03 T 8ALOE 501020 08BCCQ04 17E - 02/27/2003 $ 1,728,550 $ 1,728,550
02 T BALOE 501020 08BCRS00 4Q - 0227/2003] $ 84,955 $ 84,955
$ 571,450 [ § 571,450
$ -
TOTAL WAFs 3 11,171,955 [ § 1,136,000 | § 36,580,580 | $ 143261 | § 4,885870 | § 571,450 | $ 54,489,116
[BALANCE FOR OTHER PROGRAMS T | )| | s 7,101,884 |
[BALANCE FOR WAFS | { | s 1,000 |
WAF No. 4 WAF No. 7 WAF No. 8 WAF 16 WAF 17 WAF 18
COMMITMENTS Libby Asbestos |  Libby Asbestos Libby Asbestos|  Libby Litigation Remedial RI Design TOTAL
Project] Project - Export Proj - Removals Support Investigation and Oversight
Assessment Plant
at 2/28/03 Nx428 Nx423 Nx079 Nx192 Nx211 Nx314
Volpe Engineening 3 2,262,493 | § 35845 | $ 1,840,203 | § 111,711 ] § 33,391 $ 4,283,644
Contracts § 8,302,763 | $ 1,054,307 | § 32,867,661 | § 15,630 { § 2,947,449 $ 45,287,610
Equip/supplies $ 153,368 [ $ LY K3 91,075 6,819 % 21 $ 251,326
GRA 3 331,009 | § 39355 (& 1,225,669 | $ 1289 [ § 113,990 $ 1,711,311
TOTAL COMMITMENTS 3 11,048,633 | § 1,129,549 | § 36,124,608 | $ 135449 | § 3,094,851 | $ - $ 51,634,091
CURRENT MONTH COMMITMENTS $ 79581 { § 929 1% 83350 |8 16,131 | § 5,169 $ 185,160
Balance to Commit (WAFS less commitments) $ 122,322 | $ 6,451 §$ 455872 [ § 7812 [§ 1,791,019 [ $ 571,450 | § 2,955,025




’

PLANS, ADVANCES and EXPENDITURES‘SUMMARY
LIBBY ONLY
Volpe IAG#DW69953792-01

WAF No. 4 WAF No. 7 WAF No. 8 WAF 16 WAF 17 WAF 18
ADVANCES DATE| Libby Asbestos | Libby Asbestos |Libby Asbestos Libby Litigation Remedial RI Design TOTAL
Project] Project - Export]Proj - Removals Support Investigation] and Oversight
Plant
at 2/28/03
Inv 03803145 037282000} $ 392,000 $ 392,000
inv 03803267 05232000} $ 500,000 $ 500,000
Inv 03803365 07/12/2000( $ 500,000 | § 100,000 | $ 308,000 $ 908,000
inv 03803409 09/18/2000 $ 230,000 $ 230,000
fnv 03803435 09/22/2000| $ 300,000 $ 300,000
Inv 03803460 09/30/2000 $ 1,000,000 $ 1,000,000
Inv 03803494 11/22/2000 3 1,000,000 3 1,000,000
Inv 03803550 12/13/2000} $ 200,000 { $ 100,000 | § 1,000,000 $ 1,300,000
inv 03803571 0172272001 $ 400,000 | $ 50,000 { $ 546,793 $ 996,793
March advance March, 01 3 485000 | $ 100,000 | § 400,000 $ 985,000
Inv 03803997 06/20/2001 $ 1,000,000 $ 1,000,000
inv 03804053 07/19/2001] $ 605,000 $ 350,000 $ 955,000
Inv 03804065 0772372001 $ 1,050,000 $ 1,050,000
Inv 03804117 08/24/2001 $ 2,100,000 $ 2,100,000
Inv 03804130 09/10/2001] § 350,000 | $ 150,000 3 500,000
inv 03804161 09/11/2001] § 1,000,000 $ 1,106,000 $ 2,106,000
Inv 03804182 09/21/2001 $ 3,500,000 $ 3,500,000
November advance November, 01 $ 1,200,000 $ 7,374,500 $ 8,574,500
April advance April, 02 $ 1,360,800 | § 121,000 | $ 5,500,000 | $ 30,000 $ 7,011,800
July advance July, 02 $ 962,912 $ 962,912
Inv 03800417 09/14/2002 $ 3,500,000 $ 3,500,000
Inv 03800476 09/22/2002| $ 750,000 $ 750,000
Inv 03800514 09/30/2002] $ 350,000 $ 1,150,000 $ 1,500,000
Reverse 03800417 $ (3,500,000) $ (3,500,000)
Reverse 03800476 S (750,000} $ (750,000)
Reverse 03800514 $ {350,000) $ (1,150,000) $ (1,500,000)
Transfers Dec 16 email $ 29,538 3 29,538
Inv 3800577 $ 1,500,000 $ 4,840,000 $ 6,340,000
tov 3800574 $ 510000 { $ 231669 1 § 85816 { § 3,113,000 $ 3.940,485
Inv 3800675 $ 2,500,000 $ 2,500,000
$ N
TOTAL ADVANCES $ 9,755,712 | § 1,131,000 | $ 34,066,500 | $ 115816 | $ 3,113,000 | $ - $ 48,182,028
[Batance to Advance {(WAFS less advances) s 1416243 [ § 50003 2,514,080 [ S 27,445 $ 1,772,870 [ § 571,450 [ $ .6,307,088 |
EXPENDITURES Libby Asbestos |  Libby Asbestos fLibby Asbestos Libby Litigation Remedial TOTAL
Project] Project - ExportProj - Removals Support investigation
Assessment Plant
at 2/28/03
Volpe Engineering $ 2237701 | $ 35845 | § 1,802,880 | $ 111741 ] $ 33,391 $ 4,221,529
Contracts $ 7,580,087 | $ 903,891 | § 31026217 | § - $ 2,673,047 $ 42,083,242
Equip/supplies $ 152,066 { $ 4218 830751 § 6,069 | § 21 $ 247,274
G3A $ 330,003 | $ 38355 [ % 1,216972 | $ 650 | $ 113,990 $ 1,700,970
TOTAL EXPENDITURES $ 10,299,858 | § 979,133 | § 34,135,144 | § 118431 | § 2,720,450 | § - $ 48,253,015
[CORRENT MONTH EXPEND. I [s 252991 | $ 35,176 | § 374,087 [ $ (108)[ s~ 228787 [ R 890,933 |
[Advances iess Expenditures | s (544,146)| $ 151,867 | § (68,644)[ $ (2615)] 8 392,550 [ $ - s (70,987)]
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WAF 4 - Nx428

PY PPA | PR Contractor Task Order | DOCUMENT| ITEM| Commitment | Obligated Accrued Disbursed
2000{VvX016] 3613]Birk Construction temp fac|00P80386 1 $36,425.00 $36,425.00 $36,425.06 $36,425.00
2000/VvX016] 3614|Birk Constructit:m temp fac]00P80386 0 $56,000.00 $56,000.00 $56,000.00 $56,000.00
2000{VX016| 3663|Birk Construction temp fac{00P80386 2 $5,771.50 $5,771.50 $5,771.50 $5,771.50

temp fac Total $98,196.50 $98,196.50 $98,196.50 $98,196.50

Birk Construction Total $98,196.50 $98,196.50 $98,196.50 $98,196.50

2000|VX016[ 3506jCDM 2{990D00017 2| $121,788.00f $121,788.00f $121,788.00/ $121,788.00
2000|vX016| 3539{CDM 2199D00017 1 $190,332.00] $190,332.00] $190,332.00] $190,332.00
2000jvX016| 3565/CDM 2{99D00017 3| $138,873.00] $138,873.00] $138,873.00f $138,873.00
2000|VX016| 3573jCDM 2|99D00017 4 $20,165.00 $20,165.00 $20,165.00 $20,165.00
2000{VvX016| 3580|CDM 2/99D00017 5 $13,664.00 $13,664.00 $4,146.80 $4,146.80
2 Total $484,822.00] $484,822.00] $475304.80] $475,304.80

2000{VX016| 3593|CDM 3/99D00017 7 $48,155.00 $48,155.00 $48,155.00 $48,155.00
2000{vX016| 3607{CDM 3|99D00017 6]  $130,459.00| $130,459.00] $130,459.00] $130,459.00
2000{VvX016| 3610|CDM 3|99D00017 8 $6,793.00 $6,793.00 $6,793.00 $6,793.00
2000)VX016) 3633|CDM 3]99D00017 1" $16,248.00 $16,248.00 $16,248.00 $16,248.00
3 Total $201,655.00] $201,655.00| $201,655.00| $201,655.00

2000/VX016)| 3594|CDM 4/99D00017 10|  $372,013.00] $372,013.00] $372,013.00] $372,013.00
2000|vX016} 3603]COM 4/99D00017 9]  $545,490.00] $545,490.00] $545,490.00] $545,490.00
2000{VX016] 3634|CDM 4199000017 12]  $130,429.00] $130,429.00f $130,429.00{ $130,429.00
4 Total $1,047,932.00) $1,047,932.00] $1,047,932.00{ $1,047,932.00

2000[{VX016{ 3661|CDM 8{99D00017 25 $10,000.00 $10,000.00 $10,000.00 $10,000.00
8 Total $10,000.00 $10,000.00 $10,000.00 $10,000.00

CDM Total $1,744,409.00] $1,744,409.00§ $1,734,891.80{ $1,734,891.80

2000{VX016| 3577]Concensus Assoc . .|00P80240 0 $675.00 $675.00 $675.00 $675.00
2000)vX016] 3583|Concensus Assoc 00P80240 1 $800.00 $800.00 $800.00 $800.00
2000{VX016] 3600|Concensus Assoc 00P80240 2 $700.00 $700.00 $700.00 $700.00
2000{VX016| 3604|Concensus Assoc 00P80240 3 $96.58 $96.58 $96.58 $96.58
Concensus Assoc Total $2,271.58 $2,271.58 $2,271.58 $2,271.58

2000{VX016| 3550(Kootenai Surveryors 00P80139 0 $1,480.00 $1,480.00 $1,480.00 $1,480.00
2000}VvX016} 3557 Kootenai Surveryors 00P80139 1 $3,435.00 $3,435.00 $3,435.00 $3,435.00
Kootenai Surveryors Total $4,915.00 $4,915.00 $4,915.00 $4,915.00

2000]vX016| 3609{Marcor 2|96D00036 4 $14,498.11 $14,498.11 $13,786.66 $13,786.66
2 Total $14,498.11 $14,498.11 $13,786.66 $13,786.66

Marcor Total $14,498.11 $14,498.11 $13,786.66 $13,786.66

2000{vX016 lcc Southwest Imaging 64 $15,000.00 $15,000.00 $15,000.00 $15,000.00
Southwest Imaging Total $16,000.00 $15,000.00 $15,000.00 $15,000.00

2000|VX016| 3683|St Johns Hospital 00P80503 0 $2,500.00 $2,500.00 $2,500.00 $2,500.00
St Johns Hospital Total $2,500.00 $2,500.00 $2,500.00 $2,500.00

2000 Total $1,881,790.19] $1,881,790.19| $1,871,561.54| $1,871,561.54
2001|VX116| 3732{Aeolus, Inc. 01C10044 0] $150,000.00{ $150,000.00f $150,000.00f $150,000.00
2001]VX116] 3747]Aeolus, Inc. 01C10044 1 $126,449.00| $126,449.00] $126,449.00| $126,449.00
Aeolus, Inc. Total $276,449.00| $276,449.00| $276,448.00] $276,449.00

2001|vX116| 3706|CDM 3/99D00017 36 $47,705.00]  $47,705.00]  $47,705.00] $47,705.00
2001|]VvX116| 3730|CDM 3 99000017 35 $14,491.00 $14,491.00 $14,491.00 $14,491.00
3 Total $62,196.00 562,196:00 $62,196.00 $62,196.00 ‘

2001jvX116] 3698{COM 4199000017 30 $17.769.00 $17,769.00 $17,769.00 $17.769.00

PR Master at February, 2003
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WAF 4 - Nx428

PY PPA | PR Contractor Task Order | DOCUMENT| ITEM| Commitment | Obligated Accrued Disbursed
2001]VX116] 3726|CDM 4)99D00017 39| $100,000.00] $100,000.00] $100,000.00{ $100,000.00
2001]VX116] 3803{COM 4199000017 65 $72,444.00 $72,444.00 $44,449.04 $44,449.04

4 Total $190,213.00) . $190,213.00] $162,218.04| $162,218.04
20011VX116] 3718|CDM 12{99D00017 38 $50,000.00 $50,000.00 $50,000.00 $50,000.00
2001{VX116] 3753|CDM 12]98D00017 44 $47,988.00 $47,988.00 $45,319.40 $45,319.40

12 Total $97,988.00 $97,988.00 $95,319.40 $95,319.40

2001}VX116} 3741]|CDM 13|99D00017 40] $225,000.00{ $225,000.00{ $225,000.00] $225000.00
2001]vX116| 3750|/CDM 13{99D00017 42| $375,000.00| $375,000.00| $375,000.00| $375,000.00
2001|VX116| 3756]CDM 13[/99D00017 46 $35,000.00 $35,000.00 $35,000.00 $35,000.00
2001}VX116} 3776/CDM 13{99D00017 54]  $300,000.00) $300,000.00] $300,000.00] $300,000.00
2001|vX116| 3800{CDM 1399000017 57| $100,000.00{ $100,000.00} $100,000.00] $100,000.00
2001{VX116{ 3802|CDM 13/99000017 59 $98,808.00 $98,808.00 $98,808.00 $98,808.00
2001]VX116] 3816|/CDM 1399000017 66| $500,000.00f $500,000.00] $500,000.00] $500,000.00
2001|vX116]| 3828|CDM 13{99D00017 67| $200,000.00 $200,000.00( $200,000.00{ $200,000.00
2001{vX116| 3856|CDM 13199000017 74 $349,106.00f $349,106.00{ $338,091.83) $338,091.83
13 Total $2,182,914.00{ $2,182,914.00| $2,171,899.83| $2,171,899.83

CDM Total $2,533,311.00] $2,533,311.00] $2,491,633.27| $2,491,633.27

2001]VX116| 3758;Marcor 6/96D00036 19 $5,000.00 $5,000.00 $5,000.00 $5,000.00
2001]VvX116] 3781!Marcor 6]96D00036 21 $11,831.47 $11,831.47 $11,831.47 $11,831.47
2001[VvX116] 3782|Marcor 6/96D00036 22 $72,087.17 $72,087.17 $72,087.17 $72,087.17
2001|VX116| 3801{Marcor 6196000036 28 $91,050.00 $91,050.00 $91,050.00 $91,050.00
2001{VX116| 3804]|Marcor 6|96D00036 29 $14,556.37 $14,556.37 $14,556.37 $14,556.37
2001]VX116] 3821|Marcor 6/96D00036 32 $57,225.50 $57,225.50 .$57.225.50 $57,225.50
2001]vX116| 3844iMarcor 6/96D00036 35 $50,000.00 $50,000.00 $50,000.00 $50,000.00
2001]vX116| 3883|Marcor 6196000036 40 $25,000.00 $25,000.00 $25,000.00 $25,000.00

6 Total $326,750.51] $326,750.51] $326,750.51| $326,750.51

Marcor Total $326,750.51] $326,750.51| $326,750.51] $326,750.51

2001)VX116] 3721|St Johns Hospital 01P80115 0 $2,500.00 $2,500.00 $0.00 $0.00

St Johns Hospital Total $2,500.00 $2,500.00 $0.00 $0.00

2001{VX116] 3736{Super 8 01P80180 0 $427.44 $427.44 $427.44 $427.44

Super 8 Total $427.44 $427.44 $427 .44 $427.44

2001|VX116] 3736]Venture 01P80181 0 $10,650.00 $10,650.00 $10,650.00 $10,650.00
Venture Total $10,650.00 $10,650.00 $10,650.00 $10,650.00

2001 Total $3,150,087.95| $3,150,087.95} $3,105,910.22| $3,105,910.22
2002]VX216{ 3961]CDM 3/99D00017 104 $50,000.00 $50,000.00 $48,815.03 $44,664.53
2002jVX216} 4030|{COM 3198D00017 125 $23,069.00 $23,069.00 $0.00 $0.00

3 Total $73,069.00 $73,069.00 $48,815.03 $44.664.53
2002{VX216| 3878|CDM 16/99D00017 79] $200,000.00] $200,000.00] $200,000.00] $200,000.00
2002{VX216| 3910]CDM 16/99D00017 82| $300,000.00{ $300,000.00] $300,000.00{ $300,000.00
2002|VX216] 3917]CDM 16/99D00017 90! $150,000.00] $150,000.00] $150,000.00] $150,000.00
2002{VX216| 3934|CDM 16|99D00017 92! $250,000.001 $250,000.00] $250,000.00| $250,000.00
2002|VX216| 3949{CDM 16/99D00017 93| $100,000.00{ $100,000.00] $100,000.00{ $100,000.00
2002(VX216| 3951|CDM 16199000017 95| $115,000.00] $115,000.00] $115,000.00} $115,000.00
2002|VX216| 3962]CDM 16[99D00017 102| $210,992.00| $210,992.00] $173,274.44] $173,274.44

16 Total $1,325,992.00{ $1,325,992.00| $1,288,274.44| $1,288,274.44
2002]VX216] 3972|CDM 18(99D00017 113]  $440,877.00] $440,877.00] $440,070.36] $438,094.30

PR Master at February, 2003
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WAF 4 - Nx428

PY PPA | PR Contractor Task Order [ DOCUMENT(ITEM{ Commitment | Obligated Accrued Disbursed
2002{VX216| 3987{CDM 18]99D00017 110] $216,389.00] $216,389.00| $216,389.00f $199,323.49
2002{VX216! 4006{COM 18{98D00017 116 $1,612.00 $1,612.00 $0.00 $0.00

18 Total $658,878.00] $658,878.00] $656,459.36] $637.417.79
2002|VX216] 4004|CDM 19199D00017 119] $250,000.00] $250,000.00] $249,784.37| $249,784.37
2002|VX216| 4026{CDM 19]99D00017 122]  $150,000.00] $150,000.00 $84,447.48 $84,447.48
2002|VX216| 4073{CDM 19199000017 129 $99,000.00 $99,000.00 $90,764.64 $90,764.64

19 Total $499,000.00] $499,000.00| $424,996.49] = $424,996.49

CDM Totai $2,556,939.00| $2,556,939.00] $2,418,545.32] $2,395,353.25

2002|VX216 IRS Env tile floor rem]027881210 36 $875.00 $875.00 $875.00 $875.00
tile floor rem Total $875.00 $875.00 $875.00 $875.00

IRS Env Total $875.00 $875.00 $875.00 $875.00

2002)VX216| 3937 |Marcor ©]96D00036 47 $25,000.00 $25,000.00 $25,000.00 $25,000.00
2002|VX216| 3982|Marcor 6196000036 48 $97,495.94 $97,495.94 $83,440.64 $83,440.64
6 Total $122495.94| $122,495.94| $108,440.64] $108,440.64

Marcor Total $122,495.94] $122,495.94] $108,440.64] $108,440.64

2002|VX216] 3936]Venture 02P80215 1 $0.00 $0.00 $0.00 $0.00
Venture Total $0.00 $0.00 $0.00 $0.00

2002 Total $2,680,309.94] $2,680,309.94| $2,527,860.96| $2,504,668.89
2003{VX316} 4095{CDM 19199000017 135)  $320,000.00} $320,000.00 $74,753.96 $74,753.96
2003|VX316| 4131]CDM 18{99D00017 148 $171,075.00) $171,075.00 $0.00 $0.00

19 Total $491,075.00] $491,075.00 $74,753.96 $74,753.96
2003[{VX316| 4098|CDM 21[98D00017 143 $99,500.00 $99,500.00 $0.00 $0.00

21 Total $99,500.00 $99,500.00 $0.00 $0.00

CDM Totai $590,575.00]  $590,575.00 $74,753.96 $74,753.96
. {2003 Total $590,575.00] $590,575.00 $74,753.96 $74,753.96
WAF TOTAL $8,302,763.08{ $8,302,763.08] $7,580,086.68} $7,556,894.61

PR Master at February, 2003
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WAF 7 - Nx423

PY PPA | PR Contractor Task Order | DOCUMENT!{ITEM| Commitment | Obligated Accrued | Disbursed
2000{vX016| 3669]CDM 9199000017 23 $91,841.00 $91,841.00{ $91,841.00] $91,841.00
2000jvX016} 3681]CDM 9]99D00017 22 $57,490.00 $57,495.00 $57,490.00 $57,480.00
2000{VX016] 3697{CDM 9199000017 26] $163,356.00] $163,356.00] $163,356.00{ $163,356.00

9 Total $312,687.00] $312,687.00] $312,687.00} $312,687.00

CDM Total $312,687.00} $312,687.00] $312,687.00] $312,687.00

2000 Total $312,687.00f $312,687.00; $312,687.00] $312,687.00
2001|VX116]| 3688|Cashins 01P80229 [ $8,900.00 $8,900.00 $0.00 $0.00
Cashins Total $8,900.00 $8,900.00 $0.00 $0.00

2001|VX116] 3713|CDM 9199D00017 32| $102,744.00] $102,744.00] $102,744.00| $102,744.00

9 Total $102,744.00] $102,744.00) $102,744.00| $102,744.00

CDM Total $102,744.00] $102,744.00{ $102,744.00] $102,744.00

2001 Total $111,644.00] $111,644.00{ $102,744.00| $102,744.00
2002|VX216| 3906]CDM 9199D00017 88 $95,889.00 $95,889.00| $90,676.49] $79,823.24
2002|vX216] 3914|CDM 9{99D00017 87 $98,000.00 $98,000.00] $94,603.15] $94,490.37
2002|VX216| 3923{CDM 9199000017 86 $26,287.00 $26,287.00| $26,287.00] $26,287.00

9 Total $220,176.00] $220,176.00] $211,566.64| $200,600.61

2002|VX216| 4004{CDM 1999000017 120 $20,000.00 $20,000.00} $20,000.00] $20,000.00

19 Total $20,000.00 $20,000.00] $20,000.00] $20,000.00

CDM Total $240,176.00( $240,176.00| $231,566.64| $220,600.61

2002}VX216| 4035[Kuo 6/01D30006 10 $50,000.00 $50,000.00f $50,000.00] $50,000.00
2002|VX216] 4078|Kuo 6]01D30006 11] $100,000.00] $100,000.00] $100,000.00| $100,000.00

6 Total $150,000.00{ $150,000.00] $150,000.00] $150,000.00

Kuo Total $150,000.00] $150,000.00] $150,000.00( $150,000.00

2002|VX216| 3915|Marcor 8196D00036 46 $28,311.10 $28,311.10| $22,393.19] $22,393.19

8 Total $28,311.10 $28,311.10] $22,393.19{ $22,393.19

Marcor Total $28,311.10 $28,311.10] $22,393.19] $22,393.19

2002 Total $418,487.10) $418,487.10} $403,959.83] $392,993.80
2003[VX316| 4095|CDM 19{99D00017 134 $30,000.00/ ~ $30,000.00] $30,000.00| $30,000.00

19 Total $30,000.00 $30,000.00] $30,000.00{ $30,000.00

CDM Total $30,000.00 $30,000.00{ $30,000.00] $30,000.00

2003|VX316] 4097|Kuo 6/01D30006 j13 $95,000.00 $95,000.00] $54,500.36] $50,761.91
2003/VvX316] 4107{Kuo 6/01D30006 18 $86,489.00 $86,489.00 $0.(50 $0.00

6 Total $181,489.00] $181,489.00] $54,500.36] $50,761.91

Kuo Total $181,489.00) $181,489.00! $54,500.36] $50,761.91

2003 Total $211,489.00{ $211,489.001 $84,500.36| $80,761.91
WAF TOTAL $1,054,307.10] $1,054,307.10] $903,891.19/ $889,186.71

PR Master at February, 2003
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WAF 8 - Nx079

PY PPA | PR Contractor Task Order | DOCUMENT| ITEM| Commitment Obligated Accrued Disbursed

2000{vX016! 3631|Apex Q0P80431 ‘ Q $2,080.62 $2,080.62 $2,080.62 $2,080.62
Apex Total $2,080.62 $2,080.62 $2,080.62 $2,080.62
2000{VX016] 3657]Argus 00P80436 0 $10,618.75 $10,618.75 $8,818.75 $8,818.75
2000{VX016| 3665|Argus 00P80482 0 $16,056.00 $16,056.00 $16,056.00 $16,056.00
2000{VX016] 3665]Argus 00P80482 1 $504.00 $504.00 $504.00 $504.00
Argus Total $27,178.75 $27,178.75 $25,378.75 $25,378.75
2000/VX016] 3639|CDM 6/99D00017 17]  $250,000.00 $250,000.00 $250,000.00 $250,000.00
2000]VX016| 3660]CDM 6199D00017 18 $92,033.00 $92,033.00 $92,033.00 $92,033.00
2000|VX016] 3670|/CDM 6/99D00017 19 $92,033.00 $92,033.00 $92,033.00 $92,033.00
2000{VX016| 3682]CDM 6/99D00017 28 $125,000.00 $125,000.00 $125,000.00 $125,000.00
2000{VX016] 3695/COM 6199000017 24 $92,034.00 $92,034.00 $92,034.00 $92,034.00
2000|VX016| 3696]CDM 6/99D00017 27 $161,730.00 $161,730.00 $161,730.00 $161,730.00
2000|VX016{ 3703]CDM 6|99D00017 29 $46,129.00 $46,129.00 $46,129.00 $46,129.00
6 Total $858,959.00 $858,9859.00 $858,959.00 $858,959.00
2000{VX016] 3684|CDM 10/99D00017 20 $11,660.00 $11,660.00 $11,660.00 $11,660.00
2000{VX016| 3687|CDM 10{99D00017 21 $3,350.00 $3,350.00 $3,350.00 $3,350.00
10 Total $15,010.00 $15,010.00 $15,010.00 $15,010.00
CDM Total $873,969.00 $873,969.00 $873,969.00 $873,969.00
2000{VX016{ 3627 {Marcor 4{96D00036 5 $93,702.26 $93,702.26 $93,702.26 $93,702.26
2000[VX016| 3637 |Marcor 4196D00036 6 $7,563.00 $7,553.00 $7,553.00 $7.553.00
2000|VX016] 3645|Marcor 4196D00036 7 $30,462.00 $30,462.00 $30,462.00 $30,462.00
2000[{VX016| 3654 |Marcor 4/96D00036 8 $21,094.71 $21,094.71 $21,094.71 $21,094.71
2000{VX016] 3662 |Marcor 4196D00036 11 $35,195.58 $35,195.58 $35,195.58 $35,195.58
2000]VX016] 3673 |Marcor 4196000036 12 $10,879.61 $10,879.61 $10,879.61 $10,879.61
4 Total $198,887.16 $198,887.16 $108,887.16| ~ $198,887.16
2000{VvX016{ 3651|Marcor 5|96D00036 9 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2000}vX016] 3671]Marcor 5196000036 10 $438,487.00 $438,487.00 $438,487.00 $438,487.00
2000)VX016| 3689|Marcor 5|96D00036 10 $488,397.00 $488,397.00 $488,397.00 $488,397.00
2000{VvX016| 3694 |Marcor 5]96D00036 13 $488,396.25 $488,396.25 $488,396.25 $488,396.25
2000]VX016] 3699|Marcor 5196000036 14 $250,000.00 $250,000.00 $250,000.00 $250,000.00
5 Total $2,165,280.25| $2,165,280.25] $2,165,280.25| - $2,165,280.25
Marcor Total $2,364,167.41| $2,364,167.41| $2,364,167.41| $2,364,167.41
2000}VX016 2.3638 Parker Relocation 00P80393 0 $21,000.00 $21,000.00 $21,000.00] . $21,000.00
2000{VX016| 3638|Parker Relocation 00P80393 1 $3,200.04 $3,200.04 $3,200.04 $3,200.04
Parker Relocation Total $24,200.04 $24,200.04 $24,200.04 $24,200.04
2000 Total $3,291,595.82] $3,291,595.82| $3,289,795.82| $3,289,795.82
2001|VX116| 3759/Alert 01P80240 1 $22,400.77 $22,400.77 $22,400.77 $22,400.77
2001)VX116} 3792}Alert 01P80240 Y $15,672.23 $15,672.23 $15,672.23 $15,672.23
2001]VX116] 3797]Alert 01P80240 2 $7,640.50 $7.640.50 $7.640.50 $7,640.50
2001|VX116| 3806|Alert 01P80240 3 $610.50 $610.50 $610.50 $610.50
2001|VX116| 3806|Alert 01P80240 4 $407.00 $407.00 $407.00 $407.00
Alert Total $46,731.00 $46,731.00 $46,731.00 $46,731.00

2001]VX116{ 3709{Argus 00P80482 2 $16,906.50 $16,906.50 $16,906.50 $16,906.50]
2001{VX116| 3830{Argus 01P80328 0 $16,101.93 $16,101.93 $16,101.93 $716,101.93
2001|VX116] 3830|Argus 01P80328 1 $2,099.02 $2,099.02 $2,099.02 $2,099.02
2001jVX116] 3867]Argus 01P80328 3 $736.56 $736.56 $736.56 $736.56
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2001|VvX116] 3867|Argus 01P80328 5 $671.58 $671.58 $97.80 $97.80
2001]VX116| 3875]Argus 01P80328 4 $16,805.49 $16,805.49 $16,805.49 $16,805.49
2001]VX116) 3879 Argus 01P80328 2 $175.89 $175.89 $175.89 $175.89

Argus Total $53,496.97 $53,496.97 $52,923.19 $52,923.19
20011VX116| 3643|Birk Construction struc fill}01C 10030 0 $25,000.00 $25,000.00 $25,000.00 $25,000.00
2001|vX116| 3692|Birk Construction struc fill|01C10030 2 $7,600.00 $7,600.00 $7,600.00 $7.600.00
2001|VX116| 3705|Birk Construction struc fill}01C10030 1 $55,000.00 $55,000.00 $55.000.00 $55,000.00
2001|VX116{ 3788]Birk Construction struc fil|01C10030 3 $99,500.00 $99,500.00 $99,500.00 $99,500.00
2001{VX116| 3831|Birk Construction struc fill[01C10030 4 $79,600.00 $79,600.00 $79,600.00 $79,600.00

struc fill Total $266,700.00 $266,700.00 $266,700.60 $266,700.00

Birk Construction Total $266,700.00 $266,700.00 $266,700.00 $266,700.00
2001|VX116] 3688|Cashins 01P80229 5 $8,900.00 $8,900.00 $5,559.50 $5,559.50

Cashins Total $8.800.00 $8,900.00 $5,559.50 $5,559.50
2001{VX116| 3712|CDM 6/99D00017 34 $143,440.00 $143,440.00 $143,440.00 $143,440.00
2001{VX116| 3731{CDM 6[99DQ0017 37 $267,638.00 $267,638.00 $239,502.67 $239,502.67

6 Total $411,078.00 $411,078.00 $382,942.67 $382,942.67

2001{VX116] 3741|CDM 13]99D00017 41 $75,000.00 $75,000.00 $75,000.00 $75,000.00
2001jvX116] 3750]CDM 13]99D00017 43 $125,000.00 $125,000.00 $125,000.00 $125,000.00
2001)VX116] 3762|CDM 13/99D00017 48 $85,000.00 $85,000.00 $85,000.00 $85,000.00
2001|VX116] 3774|CDM 13}99D00017 52 $70,000.00 $70,000.00 $70,000.00 $70,000.00
2001{VX116] 3800|/CDM 13]99D00017 58 $400,000.00 $400,000.00 $400,000.00 $400,000.00
2001]VX116] 3802]CDM 13]99D00017 60 $190,000.00 $190,000.00 $190,000.00 $190,000.00
2001|vX116] 3828(CDM 13/99D00017 68 $190,000.00 $190,000.06 $190,000.00 $190,000.00
2001iVX116| 3853|COM 13199D00017 72 $500,000.00{ . $500,000.00 $500,000.00 $500,000.00
2001}vX116| 3856{CDM 13/99D00017 73 $169,000.00 $169,000.00 $166,667.53 $166,667.53
13 Total $1,804,000.00{ $1,804,000.00| $1,801,667.53| $1,801,667.53

2001|vX116| 3878(CDM 16{99D00017 78 $750,000.00 $750,000.00 $750,000.00 $750,000.00
16 Total $750,000.00 $750,060.00 - $750,000.00 $750,000.00

CDM Total $2,965,076.00{ $2,965,078.00 $2.934,610.20 $2,934,610.20
2001|VX116| 3707|Crookshank 01P80022 0 $8,985.00 $8,985.00 $8,985.00 $8,985.00

Crookshank Total $8,985.00 $8,985.00 $8,985.00 $8,985.00
2001|VX116| 3791|Display/Transp racks 01P80244 0 $1,395.00 $1,395.00 $1,395.00 $1,395.00

Display/Transp racks Total $1,395.00 $1,395.00 $1,385.00 $1,395.00
2001|VX116| 3812{ECC 96000035 3{96D00035 4 $4,893.00 $4,853.00 $2,752.06 $2,752.06

3 Total $4,893.00 $4,893.00 $2,752.08 $2,752.06
2001)VX116] 3823|ECC 96D00035 4|96D00035 5 $170,000.00 $170,000.00 $170,000.00 $170,000.00
2001|VX116| 3842|ECC 96D00035 4/96D00035 6 $81,632.00 $81,632.00 $79,103.09 $79,103.09
4 Total $251,632.00 $251,632.00 $249,103.09 $249,103.09
2001]VX116] 3839|ECC 96D00035 5]96D00035 7 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2001]vX116] 3838]ECC 96D00035 5196000035 8 $436,158.30 $436,158.30 $436,158.30 $436,158.30
2001{VvX116] 38801ECC 96D0Q035 5196000035 9 $375,000.00 $375,000.00 $375,000.00 $375,000.00
5 Total $1,061,158.30| $1,061,158.30] $1,061,158.30) $1,061,158.30

ECC 96D00035 Total $1,317,683.30{ $1,317,683.30] $1,313,013.45| $1,313,013.45
2001]VX116] 3752|Kuo 1]/01D30006 0 $20,468.57 $20,468.57 $20,468.57 $20,468.57
2001|vX116[ 3752|Kuo 1]01D30006 0 $30,657.43 $30,657.43 $30,657.43 $30,657.43
2001[{VvX116} 3789|Kuo 1]01D30006 1 $6,937.03 $6,937.03 $6,937.03 $6,937.03
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2001|VX116] 3882{Kuo 1/01D30006 4 $200,000.00 $200,000.00 $200,000.00 $200,000.00
1 Total $258,063.03 $258,063.03 $258,063.03 $258,063.03
2001)VX116] 3811]|Kuo 2|01D30006 2 $4,460.26 $4,460.26 $3,345.20 $3,345.20
2 Total $4,460.26 $4,460.26 $3,345.20 $3,3456.20
2001{VX116] 3826]{Kuo 3]01D30006 3 $361,274.18 $361,274.18 $356,667.17 $356,667.17
3 Total $361,274.18 $361,274.18 $356,667.17 $356,667.17
Kuo Total $623,797.47 $623,797.47 $618,075.40 $618,075.40
2001]vX116{ 3708{Marcor 4196000036 16 .$30,000.00 $30,000.00 $30,000.00 $30,000.00
2001{VX116] 3765|Marcor 4196D00036 23 $87,000.00 $87,000.00 $87,000.00 $87,000.00
2001f{VvX116| 3785|Marcor 4{96D00036 24 $87,663.00 $87,663.00 $87,663.00 $87,663.00
2001}vX116] 3809{Marcor 4196000036 26 $106,185.75 $106,185.75 $91,762.85 $91,762.85
4 Total $310,848.75 $310,848.75 $296,425.85 $296,425.85
2001|VX116] 3716)Marcor 5196D00036 15 $204,471.75 $204,471.75 $204,471.75 $204,471.75
2001]VvX116]| 3735{Marcor 5{96D00036 17 $100,000.00 $100,000.00 $100,000.00 $100,000.00
2001|VX116] 3772|Marcor 5196000036 20 $18,000.00 $18,000.00 $18,000.00 $18,000.00
2001jVX116] 3786{Marcor 5196D00036 25 $5,107.76 $5,107.76 $5,107.76 $5,107.76
2001]VX116{ 3796|Marcor 5]96D00036 30 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2001}VX116] 3798{Marcor 5196D00036 27 $154,012.26 $154,012.26 $154,012.26 $154,012.26
2001|VX116] 3818|Marcor 5|96D00036 31 $931,827.10 $931,827.10 $931,827.10 $931,827.10
2001{VX116| 3832{Marcor 5196D00036 33 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2001)vX116| 3852jMarcor 5196D00036 34 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2001{VX1161 3852{Marcor 5/96000036 36 $300,000.00 $300,000.00 $300,000.00 $300,000.00
2001|VvX116]| 3864(Marcor 5{96D00036 37 $167.029.57 $167,029.57 $167,029.57 $167,029.57
2001)vX116} 3876]Marcor 5]96D00036 41 $600,000.00 $600,000.00 $600,000.00 $600,000.00
' 5 Total $3,730,448.44] $3,730,448.44] $3,730,448.44] $3,730,448.44
Marcor Total $4,041,297.19] $4,041,297.19| $4,026,874.29| $4,026,874.29
2001jVvX116] 3805|Marcor (D00033) 21196D00033 40 $500,000.00 $500,000.00 $500,000.00 $500,000.00
20011VX116] 3819IMarcor (D00033) 21/96D00033 41] $1,431,645.71| $1431,645.71] $1,431,645.71] $1,431,645.71
2001|VX116§ 3840}Marcor (D00033) 21]96D00033 43 $886,950.00 $886,950.00 $886,950.00 $886,950.00
2001]VX116] 3873 |Marcor (D00033) 21[96D00033 45 $936,344.79 $936,344.79 $936,344.79 $936,344.79
21 Total $3,754,940.50] $3,754,940.50| $3,754,940.50] $3,754,940.50
2001{VX116| 3833|Marcor (D00033) 22]96D00033 42 $500,000.00 $500,000.00 $500,000.00 $500,000.00
20011VX116| 3871|Marcor {D0Q0O33) 22{96D00033 47 $490,787.54 $490,787.54 $477,118.96 $476,990.76
2001}vX116| 3881 {Marcor (D00033) 22|96D00033 46 $300,000.00 $300,000.00 $300,000,QO $300,000.00
22 Total $1,290,787.54] $1,290,787.54] $1,277,118.96] $1,276,990.76
Marcor (D00033) Total $5,045,728.04] $5,045,728.04 ] $5,032,059.46] $5,031,931.26
2001}VX116] 3763]Noble ag fill]j01C10061 0 $52,500.00 $52,500.00 $52,500.00 $52,500.00
2001]VX116] 3891|Noble ag fillj01C10061 1 $42,000.00 $42,000.00 $42,000.00 $42,000.00
ag fill Total $94,500.00 $94,500.00 $94,500.00 $94,500.00
2001|vX116| 3855|Noble riprap|01C10071 0 $90,000.00 $90,000.00 $90,000.00 $90,000.00
2001}]VX116] 3874|Noble riprap|01C10071 1 $15,000.00 $15,000.00 $15,000.00 $15,000.00
riprap Total $105,000.00 $105,000.00 $105,000.00 $105,000.00
2001|]VX1161 3763{Noble struc fillj01C10061 0 $50,000.00 $50,000.00 $50,000.00 $50,000.00
struc fill Total $50,000.00 $50,000.00 $50,000.00 $50,000.00
Noble Total $249,500.00]  $249,500.00{  $249,500.00]  $249,500.00
2001)VX116] 3742|Parker Relocation 00P80393 2 $1,060.00 $1,060.00 $1,060.00 $1,060.00
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2001|VX116] 3742|Parker Relocation 00P80393 3 $3,240.00 $3,240.00 $3,240.00 $3,240.00
2001)VX118| 3807 |Parker Relocation 01P80281 0 $11,550.00 $11,650.00 $11,5650.00] . $11,550.00

Parker Relocation Total $15,850.00 $15,850.00 $15,850.00 $15,850.00

2001|vX116{ 3861|Siefke 01P80384 0 $2,500.00 $2,500.00 $2,500.00 $2,500.00
Siefke Total $2,500.00 $2,500.00 $2,500.00 $2,500.00

2001{vX116] 3643|Ward ag fillj00C10048 0 $55,000.00 $55,000.00 $55,000.00 $55,000.00
2001|vX116| 3715|ward ag filljo0C10048 1 $36,102.00 $36,102.00 $36,102.00 $36,102.00
2001{vX116] 3719|ward ag fill]00C 10048 2 $41,332.50 $41,332.50 $41,332.50 $41,332.50
ag fill Total $132,434.50 $132‘434.56 $132,434.50 $132,434.50

2001|VX116] 3763jWard topsoil|[01C10060 0 $7,500.00 $7,500.00 $7,500.00 $7,500.00
2001{VX116] 3808{Ward topsoil}01C10060 1 $142,500.00 $142,500.00 $142,500.00 $142,350.00
topsoil Total $150,000.00 $150,000.00 $150,000.00 $149,850.00

Ward Total $282,434 50 $282,434.50 $282,434.50 $282,284.50

2001 Total i $14,930,076.47| $14,930,076.47| $14,857,210.99 $14,856,932.79
2002|VX216| 3886|Alert 01P80240 5 $6,771.00 $6,771.00 $6,771.00 $6,771.00
2002|VX216| 3903|Alert 01P80240 6 $9,250.00 $9,250.00 $9,250.00 $9,250.00
2002]VX216| 3932{Alert 01P80240 7 $3,293.00 $3,293.00 $3,293.00 $3,293.00
2002/VvX216] 3806|Alert 01P80240 8 $2,100.00 $2,100.00 $2,100.00 $2,100.00
Alert Total $21,414.00 '$21,414.00 $21,414.00 $21,414.00

2002|VX216| 3892|Birk Construction struc fill[01C10030 5 $39,800.00 $39,800.00 $39,800.00 $39,800.00
2002|VvX216| 3892Birk Construction struc fill|01C10030 6 $55,720.00 $55,720.00 $55,720.00 $55,720.00
2002{VvX216| 3892|8Birk Construction struc fillj01C10030 7 $83,580.00 $83,580.00 $83,580.00 $83,580.00
2_002 VX216 3912{Birk Construction struc fill|01C10030 8 $79,600.00 $79,600.00 $79,600.00 $79,600.00
struc fill Total $258,700.00 $258,700.00 $258,700.00 $258,700.00

2002]VvX216] 3926]Birk Construction 01C10030 g $5,903.28] - $5,903.28 $5,903.28 $5,903.28
Birk Construction Total $264,603.28 $264,603.28 $264,603.28 $264,603.28

2002)VvX216] 4015|Cashins 02P80503 0 $15,250.00 $15,250.00 $0.00 $0.00
Cashins Total $15,250.00 $15,250.00|. $0.00 $0.00

2002|VvX216| 3910{CDM 16{99D00017 81 $200,000.00 $200,000.00 $200,000.00 $200,000.00
2002|VvX216] 3917|CDM 16]99D00017 89 $150,000.00 $150,000.00 $150,000.00 $150,000.00
2002|vX216] 3934)CDM 16/99D00017 91 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2002{VvX216| 3951{CDM 16199000017 94 $391,983.00 $391,983.00 $391,983.00 $391,983.00
2002{vX216( 3962{CDM 16{99D00017 101 $343,808.00 $343,808.00 $310,573.25 $310,573.25
16 Total $1,335,791.00] $1,335,791.00] $1,302,556.25{ $1,302,556.25

2002{vx216{ 3972|COM 18199000017 112 $730,867.00 $730,867.00 $678,976.27 $624,285.02
18 Total $730,867.00 $730,867.00 $678,976.27 $624,295.02

2002)VX216] 4004)CDM 19199D00017 118] $1,000,000.00] $1,000,000.00 $979,282.61] - $979,282.61
19 Total $1,000,000.00{ $1,000,000.00 $979,282.61 $979,282.61

CDM Total $3,066,658.00] $3,066,658.00f $2,960,815.13] $2,906,133.88

2002|VX216| 4018|Diversified Industries 02P80498 3 $11,830.00 $11,830.00 $11,830.00 $11.830.00
2002]VX216| 4018|Diversified Industries 02P80498 1 $10,670.00 $10,670.00 $10,670.00 $10,670.00
2002[VvX216| 4047|Diversified Industries 02P80498 2 $2,850.00 $2,850.00 $2,850.00 $2,850.00
Diversified Industries Total $25,350.00 $25,350.00 $25,350.00 $25,350.00

2002|vX216| 3880/ECC 96D00035 5{96D00035 10 $101,126.24 $101,126.24 $101,126.24 $101,126.24
2002{VX216| 3888|ECC 96000035 5196D00035 11 $466,126.23 $466,126.23 $466,126‘2'3 $466,126.23
2002{VvX216{ 3916|ECC 86D00035 5/96D00035 13 $40,641.00 $40,641.00 $13,050.70 $13,050.70

PR Master at February, 2003

Page 8



WAF 8 - Nx079

PY PPA 1 PR Contractor Task Order | DOCUMENT|ITEM| Commitment Obligated Accrued Disbursed
5 Total $607,893.47 $607,893.47 $580,303.17 $580,303.17
2002{VX216{ 3905/ECC 96D00035 6196000035 12 $6,307.21 $6,307.21 $6,210.22 $6,082.95
6 Total $6,307.21 $6,307.21 $6,210.22 $6,082.95
ECC 96D00035 Total $614,200.68 $614,200.68 $586,513.39 $586,386.12
2002{VvX216| 3882|Kuo 1/01D30006 5 $350,582.61 $350,582.61 $350,582.61 $350,582.61
1 Total $350,582.61 $350,582.61 $350,582.61 $350,582.61
2002[VX216]| 3943]|Kuo 4/01D30006 6 $5,964.80 $5,964.80 $5,448.34 $5,448.34
4 Total $5,964.80 $5,964.80 $5,448.34 $5,448.34
2002[VX216] 4003]Kuo 5|01D30006 7 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2002|VX216} 4027 [Kuo 5101030006 8 $500,000.00 $500,000.00 3500.000.00 $500,000.00
2002|VX216| 4058|Kuo 5|01D30006 9 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2002]VX216| 4077|Kuo 5|01D30006 12 $75,000.00 $75,000.00 $75,000.00 $75,000.00
5 Total $1,075,000.00} $1,075,000.00] $1,075,000.00] $1,075,000.00
Kuo Total $1,431,547.41] $1,431,547.41] $1,431,030.95; $1,431,030.95
2002]VX216| 3820{LHC High School|02C10047 0 $362,850.00 $362,850.00 $327,708.00 $327,708.00
2002{VX216| 4014|{LHC High School{02C10047 1 $24,883.00 $24,883.00 $0.00 $0.00
High School Total ' $387,733.00 $387,733.00 $327,708.00 $327,708.00
2002]VX216| 4049|LHC HS changes|02C10047 2 $6,000.00 $6,000.00 $0.00 $0.00
HS changes Total $6,000,06 $6,000.00 $0.00 $0.00
2002]VX216] 3824[LHC Lniddle school]02C 10045 0 $125,000.00 $125,000.00 $125,000.00 $125,000.00
middle school Total $125,000.00 $125,000.00 $125,000.00 $125,000.00
2002|VX216] 4048{LHC MS changes]02C10045° 1 $1,308.00 $1,308.00 $1,308.00 $1,308.00
2002{VX216| 4048|LHC MS changes|02C 10045 2 $1,265.00 $1,265.00 $265.00 $265.00
MS changes Total $2,573.00 $2,573.00 $1,673.00 $1,573.00
LHC Total $521,306.60 $521,306.00 $454,281.00 $454,281.00
2002|VX216] 3876|Marcor 5]96D00036 42 $395,000.99 $395,000.99 $395,000.99 $395,000.99
2002|VX216| 3887)Marcor 5196000036 44 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2002|VX216] 3807|Marcor 5|96D00036 45 $494,593.74 $494,593.74 $494,693.74 $494,593.74
2002{VX216| 4016{Marcor 5196000036 48 $498,235.00 $498,235.00 $498,235.00 $498,235.00
5 Total $1,887,829.73] $1,887,829.73| $1,887,829.73| $1,887,829.73
2002]vX216| 4055|Marcor new!02P80527 1 $22,223.63 $22,223.63 $é2.223.63 $22,223.63
new Total $22,223.63 $22,223.63 $22,223.63 $22,223.63
Marcor Total $1,910,053.36] $1,910,053.36] $1,910,053.36] $1.910,053.36
2002|VX2161 3890IMarcor (D00033) 21 96000053 48 $936,344.79 $936,344.79 $936,344.79 $936,344.79
2002{VX216| 3908|Marcor (D00033) 21]96D00033 49 $267,300.00 $267,300.00 $267,300.00 5267,300.00
2002jvX216| 3918}Marcor (D00033) 21]96D00033 50 $430,000.00 $430,000.00 $430,000.00 $430,000.00
2002|VX216| 3942|Marcor (D00033) 21/96D00033 51 $239,044.79 $239,044.79 $179,415.49 $179,415.49
21 Total $1,872,689.58] $1,872,689.58] $1,813,060.28] $1,813,060.28
Marcor (D00033) Total $1,872,689.58] $1,872,689.58| $1,813,060.28] $1,813,060.28
2002{VX216] 3958)MWH 1102030002 1 $14,627.27 $14,627.27 $14,627.27 514,627.27
2002]VX216| 3966|MWH 1{02030002 2 $3,587.15 $3,587.15 $3.408.18 $3,408.18
1 Total $18,214.42 $18,214.42 $18,035.45 $18,035.45
MWH Total $18,214.42 $18,214.42 $18,035.45 $18,035.45
2002({VX216} 3891[Noble ag fillj01C10061 2 $141,744.75 $141,744.75 $141,744.75 $141.744.75
2002]VX216{ 3896/Noble ag fillj02D030004 0 $60,000.00 $60,000.00 $60,000.00 $60,000.00
2002{VX216| 3919{Noble ag filljo2D30004 1 $156,000.00 $156,000.00 $156,000.00 $156,000.00

PR Master at February, 2003
Page 9



WAF 8 - Nx079

PY PPA | PR Contractor Task Order | DOCUMENT/{ ITEM| Commitment Obligated Accrued Disbursed
2002]VvX216| 3973|Noble ag fillj02D30004 2 $180,000.00 $180,000.00 $180,000.00 $180,000.00
2002|VvX216| 4023{Noble ag fil))02D30004 3 $252,000.00 $252,000.00 $252,000.00 $252,000.00

ag fill Total $789,744.75 $789,744.75 $789,744.75 $789,744.75
2002]VX216] 3922|Noble __fiprapj01C10071 2 $20,986.00 $20,986.00 $20,986.00 $20,986.00
riprap Total $20,986.00 $20,986.00 $20,986.00 $20,986.00
2002)vX216] 3913|Noble struc fill]01C10061 3 $60,000.00 $60,000.00 $60,000.00 $60,000.00
2002[/vX216] 3913|Noble struc fill}01C10061 4 $114,995.00 $114,995.00 $114,995.00 $114,995.00
struc fill Total $174,995.00 $174,995.00 $174,§95.00 $174,995.00
Noble Total $985,725.75 $985,725.75 $985,725.75 $985,725.75
2002/VX216| 3921|Parker Relocation 01P80281 1 $11,550.00 $11,550.00 $11,550.00 $11,550.00
2002|vX216] 3988|Parker Relocation 02P80411 0 $7,700.00 $7,700{00 $7,700.00 $7,700.00
2002|VX216| 4071|Parker Relocation 02P80545 1 $11,550.00 $11,550.00 $9,625.00 $9,625.00
Parker Relocation Total $30,800.00 $30,800.00 $28,875.00 $28,875.00
2002|VvX216| 4012|Salut 02D30013 op $25,000.00 $25,000.00 $0.00 $0.00
2002|VvX216| 4070{Salut 02P80574 1 $99,039.34 $99,039.34 $99,039.34 $99,039.34
Salut Total $124,039.34 $124,039.34 $99.039.34 $99,039.34
2002|VX216| 4054|Sandman 02P80516 0 $629.20 $629.20 $375.00 $375.00
Sandman Total $629.20 $629.20 $375.00 $375.00
2002{vX216{ 3930|Siefke 01P80384 1 $2,700.00 $2,700.00 $2,700.00 $2,700.00
Siefke Total $2,700.00 $2,700.00 $2,700.00 $2,700.00
2002]VvX216} 4001}Super 8 02P80444 - g $0.00 $0.00 $0.00 $0.00
Super 8 Total $0.00 $0.00 $0.00 $0.00
2002)VX218] 3929|Venture 02P80264 0 $860.00 $860.00 $851.00 $851.00
2002{VX216| 3936|Venture 02P80215 0 $0.00 $0.00 $0.00 $0.00
2002}VX216| 4000}Venture 02P80440 0 $5,046.00 $5,046.00 . $5,046.00 $5,046.00
Venture Total $5,906.00 $5,906.00 $5,897.00 $5,897.00
2002|vX216| 38%4|Ward ag fillj00C10048 3 $32,565.50 $32,565.50 $32,565.50 $32,565.50
ag fill Total $32,565.50 $32,565.50 $32,565.50 $32,565.50
Ward Total $32,565.50 $32,565.50 $32,565.50 $32,565.50
2002 Total $10,943,652.52{ $10,943,652.52] $10,640,334.43| $10,585,525.91
2003|VvX316| 4063]Ag Fill 03D30001 1 $240,000.00 $240,000.00 $240,000.00 $240,000.00
Ag Fill Total $240,000.00 $240,000.00 $240,000.00 $240,000.00
2003]VX316| 4052|appraisal support $25,000.00 $0.00 $0.00 $0.00
appraisal support Total $25,000.00 $0.00 $0.00 $0.00
2003|VX316| 4124}Argus 03P80094 1 $3,680.32 $3,580.32 $3,580.32 $3,5680.32
Argus Total $3,680.32 $3,580.32 $3,580.32 $3,580.32
2003/VX316| 4095[CDM 19199000017 136 $1,300,000.00] $1,300,000.00] $1,091,897.15| $1,091,897.15
2003|vX316} 4131{CDM 1999000017 147 $828,514.00 $828,514.00 $0.00 $0.00
19 Total $2,128,614.00] $2,128,514.00] $1,091,897.15] $1,091,897.15
CDM Total $2,128,514.00{ $2,128.514.00{ $1,091,897.15| $1,091,897.15
2003{VX316| 4083{City of Libby 03P80169 1 $20,000.00 $20,000.00 $0.00 $0.00
City of Libby Total $20,000.00 $20,000.00 $0.00 $0.00

2003|VX316] 4138]Common fill initiation amt:$560,000
Common fill Total $0.00 $0.00 $0.00 $0.00
2003|VvX316{ 4100{Disposal Support initiation $0.00 $0.00 $0.00
initiation Total $0.00 $0.00 $0.00 $0.00
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PY PR Contractor J Task Order | DOCUMENT/| ITEM| Commitment Obligated Accrued Disbursed
Disposal Support Total $0.00 $0.00 $0.00 $0.00
2003/VX316| 4134|Kuo 1]/01D30006 25 $23,118.30 $23,118.30 $15,772.97 $15,772.57
1 Total $23,118.30 $23.118.30 $16,772.97 $15,772.57
2003)VX316]| 4080|Kuo 5/01D30006 17 $87,125.00 $87,125.00 $87,125.00] $87,125.00
2003|VX316] 4081|Kuo 5 $47,478.60 $0.00 $0.00 $0.00
2003}VX316] 4081jKuo 5]01D30006 24 $2,521.40 $2,521.40 $2,521.40 $2,521.40
2003|VX316| 4103{Kuo 5101030006 21 $125,000.00] ~ $125,000.00 $31,188.39 $31,188.39
2003|VX316{ 4141[Kuo 5101D30006 23 $127,438.00 $127,438.00 $0.00 $0.00
5 Total $389,563.00 $342,084.40 $120,834.79 $120,834.79
2003jVX316] 4041]Kuo 7 01D30006' 15 $340,018.03 $340,018.03 $340,018.03 $340,018.03
2003}VX316| 4093|Kuo 7101D30006 16 $11,657.49 $11,657.49 $11,657.49 $11,657.49
7 Total ) $351,675.52 $351,675.52 $351,675.52 $351,675.52
2003)VX316| 4079{Kuo 8/01D30006 14 $25,260.00 $25,260.00 $25,260.00 $25,260.00
2003|VX316) 4116]Kuo 8101D30006 20 $20,586.00 $20,586.00 $18,688.29 $16,383.21
8 Total $45,846.00 $45,846.00 $43,948.29 $41,643.21
2003|VX316] 4110|Kuo 10{01D30006 19 $54,215.00 $54,215.00 $45,534.97 $45,534.97
2003[VX316| 4119/Kuo 10]01D30006 22 $5,713.00 $5,713.00 $0.00 $0.00]
10 Total $59,928.00 $59,928.00 $45,534.97 $45,534.97
Kuo Total $870,130.82 $822,652.22 $577,766.54 $575,461‘0§
2003|VX316| 4049]LHC HS changes|02C 10047 3 $6,325.00 $6,325.00 $0.00 $0.00
2003]VX316] 40439|LHC HS changes $25,675.00 $0.00 $0.00 $0.00
HS changes Total $32,000.00 $6,325.00 $0.00 $0.00
LHC Total $32,000.00 $6,325.00 $0.00 $0.00
2003|VX316] 4099]Marcor 596000036 50 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2003{VX316( 4105{Marcor 5{96000036 51 $134,702.84 $134,702.84 $73,223.04 $25,585.73
5 Total $384,702.84 $384,702.84 $323,223.04 $275,585.73
2003{VX316] 4091|Marcor lab cleaning|02P80527 2 $2,408.38 $2,408.38 $2,408.38 $2,408.38
lab cleaning Total $2.408‘Z"18 $2,408.38 $2,408.38 $2,408.38
Marcor Total $387,111.22 $387,111.22 $325,631.42 $277,994.11
2003|VX316| 4082|Remedial Construction initiation amt: $30M
Remedial Construction Total $0.00 $0.00 $0.00 $0.00
2003{VX316| 4013|Residential removals $25,000.00 $0.00 $0.00 $0.00
Residential removals Total _$25,000.00 $0.00 $0.00 $0.00
2003|VX316| 4140|Security initiation amt.$114,912
Security Total $0.00 $0.00 $0.00 $0.00
2003|VvX316| 4154|SuperB $10,000.00 $0.00 $0.00 $0.00
Super 8 Total $10,000.00 $0.00 $0.00 $0.00
2003]VX316] 4053|topsoil $51,000.00 $0.00 $0.00 $0.00
topsoil Total $51,000.00 $0.00 $0.00 $0.00
2003{VX316| 4155|Venture $10,000.00 $0.00 $0.00 $0.00
Venture Total $10,000.00 $0.00 $0.00 $0.00
2003 Total $3,802,336.36] $3,608,182.76) $2,238,875.43] $2,188,932.64
WAF TOTAL $32,967,661.17] $32,773,507.57{ $31,026,216.67] $30,921,187.16

PR Master at February, 2003
Page 11



q-v 18'L s
g I€1'a $ eppisel s I€1'91 $  8L8'SE s - s 719'%6 s - s - s - s - s - s - H
019 [T s 09 s 899 [ s 179 [ [ s - s - s - s - s
- s 6189 s - s Irg s - S 8Lr's [ S s - s - s - | [ s
089'sT s 0891 S 0f9'st $ 0g9sI s - s - s - s - s - s - H - s - s
(®a1) s L s (o) S 86181 s - $ FIS'E6 s - s - s - s - H - s - (4
- $ 6tlT 5 - $ 101¢ 3 - S 8¢ s - H - s - S . S - H B s
- s 6lgol s - s st s - $ 89901 s
(ev) $ SP6'8E $ (ev) $ 879 s - S 99'7€ s - s - s - s - s - s - [
(s9) $ L08'6S s (s9) $ v99% s - $  r108 s - s - $ - s - s - S - S
PUOPIRLN)  IRO) pInuias) PIORDIWLIT) WWTH (04~ PUIW AN WWo) (0AJ PO TRy WWo) T0Xd RO S0 W0y g0, UGN IGIIT "WHiv) 66Xd
TR
9II'68Y'PS s 086'086'6 S 8L6'106'ST  § 659's0¥'sT $ PP8'ST09 S - s
0S¥1LS s 0sv1LS s
0L8'S88'p S §97'290°C § 000°¢11°E H
192'cp1 s 6v9'cr s 00009 H
085°085°9¢ s 8L6'7L8Y  $ ¥68'860'81  § zesivor $ 000°€6b°S s - S
000°9€1°1 s 8SHPET s LE9°L0S s LL0'1L1 $ 000°00§ s - [
§S6T1LITN $ 081°961°1 S Iiar484 s 012°618' $ vr8°TE s - $
PRTLE] PaunEd c0Xd WeIT 20 PIUTET 16Xd P3UTET 00X POV 66Ad

SANAL ATEVIIVAY TVLIOL

1802 TVLOL
(ssav53u0) Jo 9,6°€) H/O bov djon
aapQsayddngydinky
spuBUey-PIoIgng
ISpULUG)
Suoauidug adjoq-jmogng
ara] adjop
uoddng asnoy-u] 3djop
peaYaAQ .
10qe] adjoA
:Supsaurdug adjos
GOnaIsTEq

!E!U-sm EY 174 m

Pazioginy spung vqg o],
{p1¢ ~N) wBisseapuBisaq uonednsoau] reipaway (g1
(112 -N) voneBussauj jeipaway (41
(z61 -N) woddng vonedn1y 4qqry (91
(6L0 -N) s[eaoway - foig soisagsy 4qqi (8
(g2t -N) weyd wodxy - foxd soisaqsy Aqqry (L
(82p -N) wawssassy (oud sosaqsy £qq1 (v

£0/82/7 3V
Lrwwng [BoUBULY

(z61 -N) woddng vonsdnm Lqqry (91




0£8'pT N
(g01) $ Iev'8Il s (so1) s 618'81 s - $ T19%6 s - s - s - $s - s - [ I s
- T 059 s - s 6 s - s 179 [ s - s - s - s - [ s
- s 6909 s - $ 16§ s - s s s - s - s - s - s - s - s
- s - s - s - s - s - 5 - s - s - s - s - s - s
(B01) s el s (o1 s 6181 s - S £IS'S6 s - s - s - s - s - s - s
- $ 6tz s - s 10T H - s 8t S - s - S - s - [ [ B
- $ 6lig'ol s - LAY s - s 899'01 s - s - s - s - | s - s
(cv) $ SP6'SE s (¢v) s 8T9 s - S ¥99'TE s - H - s - s - [ S s - s
(s9) $ L08'6S s (s9) $ ¥99°6 H - $ vrl'os s - s - s - s - s - s - $
USRI WO PIIY  PUOW IR PRIV ENI U0 ANy PRIV 0] TWOWIWan) PninV Iokd  PUOWIGINN) PRIV ORd O Tusiny  PannsV geAd
AT e
9II‘6sH'rS S 086'086'6  § 8PS PLYLT S 659's0v'sT § pP8'ST09 s - s
1 VAY $ osv1LS s
048'588'F s $92°790°¢ S 0L8'S88'Y S
197'cr1 S 6¥9'Er $ 000'09 S
085'085'9¢  § 8L6'TLE'Y s 768'860'81  § zesivor 8 000'£64'S [4 - $
000'9€1°t s 8SY'VET S LE9'LOS S LLO1LY s 000°00 s - [
sS6'tLl'll § 081°961°1 s LTIy s 01Z'618'y s p¥87E s - S
PIVURY PIUTEI c0Xd PUTE Z0Ad poul [) PUTE 00A, PIUUET 66

SANAL TTAVTIVAV TVLOL

1S0D 1VLOL
(spoguo) fo %6°5) H/O hay 2djog
O sonddngydinbg
SIDIUC)-jIIgNS
...—.nQ—wLuEQU
Surpan3ug adjoq-rosgng
[Pard] adjop
woddng asnoy-uj adjoA
PESYIAQ
soqe] adjop
:8undsurSug adjoy
TonmnRJg

N‘UkLHWEN SIS0

pIzHOYINY SPUNY VI (¥I0] .
(P1€ -N) WBis1aaQuBisaq uoneSnsaau) jeipaway (3|
(117 -N) uoneBnsanu) jipsway (£1
(z61 -N) moddng uonedniy Lqqr (91
(6L0 -N) s(eaoway - fosd so1sagsy 4qqry (8
£zt -N) we|d wodxg - foig soisagsy Aqqry (¢
(87 -N) wouwssassy (014 soisagsy 4qqi (v

£0/87/T3V
Apwwng [snueulg

(T61 -N) 1oddng uoyedni Aqqr (91



WAF 16 - Nx192

PY PPA | PR Contractor Task Order | DOCUMENT) ITEM] Cc itment | Obligated | Accrued | Dishursed
2003)VX316] 4148|Marcor $15,629.87 $0.00 $0.00 $0.00
Marcor Total $15,629.87 $0.00 $0.00 $0.00

2003 Total $15,629.87 $0.00 $0.00 $0.00
WAF TOTAL $165,629.87 $0.00 $0.00 $0.00
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WAF 17 - Nx211

PY PPA { PR Contractor Task Order | DOCUMENT| ITEM{ Commitment | Obligated Accrued Disbursed
2002]VX216| 4002|CDM 20{99D00017 121|  $500,000.00f $500,000.00| $500,000.00] $500,000.00
2002|VX216| 4017|CDM 20/99D00017 123  $350,000.00] $350,000.00| $350,000.00;{ $350,000.00
2002|VX216( 4031|CDM 2099D00017 124]  $650,000.00{ $650,000.00] $650,000.00| $650,000.00
2002/VX216] 4072|CDM 20]99D00017 130]  $250,000.00] $250,000.00| $250,000.00] $250,000.00

20 Total $1,750,000.00] $1,750,000.00] $1,750,000.00] $1,750,000.00

CDM Total $1,750,000.00| $1,750,000.00| $1,750,000.00{ $1,750,000.00

2002 Total $1,750,000.00| $1,750,000.00| $1,750,000.00] $1,750,000.00
2003{VX316] 4072|{CDM 20/99D00017 132]  $500,000.00] $500,000.00{ $500,000.00] $500,000.00
2003]VX316| 4092|CDM 20[99D00017 133]  $597.449.00 $597,4.49‘00 $303,378.28/ $101,186.12

20 Total $1,097,449.00| $1,097,449.00f $803,378.28{ $601,186.12

2003{VX316{ 4022|CDM 21/99D00017 142 $50,000.00 $50,000.00 $19,669.01 $0.00
2003|VX316| 4094{CDM 21}99D00017 144 $50,000.00 $50,000.00 $0.00 $0.00

21 Total $100,000.00 $100,000.00 $19,669.01 $0.00

CDM Total $1,197,449.00] $1,197,449.00] $823,047.29] $601,186.12

2003 Total $1,197,449.00{ $1,197,449.00] $823,047.29| $601,186.12
WAF TOTAL $2,947,449.00| $2,947,449.00] $2,573,047.29| $2,351,186.12

PR Master at February, 2003
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